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STATE OF NEW JERSEY 
BOARD OF PUBLIC UTILITIES 

 
IN THE MATTER OF THE PETITION OF  ) 
PUBLIC SERVICE ELECTRIC AND GAS  ) 
COMPANY FOR APPROVAL OF THE NEXT  ) BPU DOCKET NO. __________ 
PHASE OF THE GAS SYSTEM MODERNIZATION ) 
PROGRAM AND ASSOCIATED COST  ) 
RECOVERY MECHANISM (“GSMP II”) ) 
(JUNE 2021 GSMP II RATE FILING) 
  

VERIFIED PETITION 
 

Public Service Electric and Gas Company (PSE&G, the Company, or Petitioner), a 

corporation of the State of New Jersey, having its principal offices at 80 Park Plaza, Newark, 

New Jersey, respectfully petitions the New Jersey Board of Public Utilities (Board or BPU) 

pursuant to N.J.S.A. 48:2-21 as follows: 

INTRODUCTION AND OVERVIEW 

1. Petitioner is a public utility engaged in the distribution of electricity and the 

provision of electric Basic Generation Service (BGS), and distribution of gas and the provision 

of Basic Gas Supply Service (BGSS), for residential, commercial and industrial purposes 

within the State of New Jersey.  PSE&G provides service to approximately 2.3 million electric 

and 1.8 million gas customers in an area having a population in excess of six million persons 

and that extends from the Hudson River opposite New York City, southwest to the Delaware 

River at Trenton and south to Camden, New Jersey. 

2. Petitioner is subject to regulation by the Board for the purposes of setting its 

retail distribution rates and to assure safe, adequate and reliable electric distribution and natural 

gas distribution service pursuant to N.J.S.A. 48:2-13, et seq. 
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3. PSE&G is filing this Petition seeking Board approval for gas base rate changes 

to provide for cost recovery associated with the extension of the Company’s Gas System 

Modernization Program (GSMP II or the Program) as approved by the Board Order dated May 

22, 2018 in GR17070776 (GSMP II Order).  In that Order the Board adopted a Stipulation (the 

Stipulation) that explicitly authorizes this rate filing in December 2020 for rates to be effective 

June 1, 2021.  

4. Paragraph 35 of the Stipulation provides:  To effectuate the cost recovery 

process for the GSMP II Rate Mechanism investments, PSE&G shall proceed on the below 

schedule following public notice and public hearing, recognizing that the prudency of the 

investments will be determined in the base rate case following the placement of the investments 

into service. The schedule below anticipates semi-annual notice, public hearings, and rate 

adjustments to cover all rate changes for the GSMP II Rate Mechanism investments. The 

effective dates for the adjustments may be revised by agreement of the Parties in the 

Company’s 2018 base rate case. 

5. Paragraph 36 of the Stipulation provides the following proposed schedule of 

Rates Effective, Initial Filing, Investment as of, and True-up Filing dates for all rate roll-ins as 

reflected below, subject to the requirement that at least 10% of Program investment be in-

service for each roll-in:    
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6.  

GSMP II Rate Roll-in Schedule 
 

Roll-in # 
Rates 

Effective 
Initial 
Filing 

Investment 
as of 

True-up 
Filing 

11 12/1/19 6/30/19 8/31/19 9/15/19 
2 6/1/20 12/31/19 2/29/20 3/15/20 
3 12/1/20 6/30/20 8/31/20 9/15/20 
4 6/1/21 12/31/20 2/28/21 3/15/21 
5 12/1/21 6/30/21 8/31/21 9/15/21 
6 6/1/22 12/31/21 2/28/22 3/15/22 
7 12/1/22 6/30/22 8/31/22 9/15/22 
8 6/1/23 12/31/22 2/28/23 3/15/23 
9 12/1/23 6/30/23 8/31/23 9/15/23 

Final2 10/1/24 4/31/24 6/30/24 7/15/24 

BACKGROUND 

6.  On July 27, 2017 Public Service petitioned the Board in BPU Docket No. 

GR17070776 for approval of GSMP II.  The Program as filed is an extension of PSE&G’s Gas 

System Modernization Program (GSMP), and was designed to replace cast iron (CI) mains and 

unprotected steel (US) mains and services; address the abandonment of district regulators 

associated with this cast iron and unprotected steel plant; rehabilitate large diameter elevated 

pressure cast iron; upgrade utilization pressure (UP) portions of the system to elevated pressure 

(EP); replace limited amounts of protected steel and plastic mains; and relocate inside meter sets.  

The proposed Program would result in the replacement of approximately 250 miles of main 

per year, with estimated investment of approximately $2.68 billion for the full five years, or 

approximately $536 million per year.   

7. Public comment hearings on the petition were held in afternoons and evenings 

in New Brunswick, New Jersey on January 17, 2018; in Mt. Holly, New Jersey on January 18, 

2018; and in Hackensack, New Jersey on January 25, 2018. While the petition proposed no 
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rate increases, the projected rate impacts of the program in the petition appeared in the public 

notice for those public comment hearings. 

8. The Stipulation approved in the GSMP II Order provided that the GSMP II 

program shall include an investment level of up to $1.575 billion, which excludes the costs 

associated with any allowance for funds used during construction (AFUDC). The Stipulation 

also required that the Company make certain investments not eligible for accelerated recovery 

(Stipulated Base), which are described in more detail below, as well as maintain baseline 

capital expenditures at a minimum of $155 million per year from 2019 through 2023.  The 

Program investment is eligible for recovery through rate adjustments in accordance with the 

Alternative Rate Mechanism set forth in the Stipulation.  Recovery of GSMP II program type 

investments beyond $1.575 billion may be sought through a base rate case.  Costs recoverable 

under the accelerated rate mechanism shall not exceed $1.80 million per mile.  Costs incurred 

by the Company in excess of the $1.80 million/mile on its replacements will be credited toward 

the baseline capital expenditure requirement for the year in which the cost is incurred. 

Recovery of costs in excess of $1.80 million per mile may be sought through a base rate case.  

9. GSMP II investments include: the costs to replace PSE&G’s Utilization 

Pressure Cast Iron (UPCI) mains and associated services, and Unprotected Steel mains and 

associated services; the costs required to uprate the UPCI systems (including the uprating of 

associated protected steel and plastic mains and associated services) to higher pressures; and 

costs associated with the installation of excess flow valves and the elimination of district 

regulators, where applicable.  The program investment excludes: the costs to replace elevated 

pressure cast iron (EPCI), plastic and cathodically protected steel mains, costs to reinforce 
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EPCI joints and meters, and the additional costs associated with the relocation of inside meter 

sets to outdoor locations.   

10. During the five years 2019 through 2023, the Company will be required to make 

certain capital expenditures, known as the Stipulated Base, that is not recoverable through the 

Alternative Rate Mechanism set forth in the Stipulation.  The Stipulated Base is required to be 

at least $300 million during the five-year Program, with no less than $20 million expended in 

each calendar year on certain capital projects.  Stipulated Base expenditures include: the 

replacement of UPCI or EPCI cast iron  and unprotected steel mains and associated services; 

the costs required to uprate the UPCI system if applicable (including the uprating of associated 

protected steel and plastic mains and services) to higher pressures; the elimination, where 

applicable, of district regulators, and the installation of excess flow valves associated with the 

Stipulated Base; the additional costs related to the relocation of inside meter sets associated 

with Stipulated Base projects; reinforcement of EPCI joints; and replacement of plastic and 

cathodically protected steel main, as well as the Program main replacements. The Stipulated 

Base does not include the costs of replacement meters or expenditures related to leak repairs. 

11. The GSMP II Order outlined the Minimum Filing Requirements (MFRs) for 

the GSMP II rate recovery petitions such as this.  A matrix setting forth the location of each 

MFR is provided in Appendix A to this Petition. 

REQUEST FOR COST RECOVERY 

12. Consistent with the GSMP II Order, PSE&G is seeking BPU approval to 

recover the revenue requirements associated with certain capitalized investment costs of 
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GSMP II through August 31, 2021.  The annualized increase in gas revenue requirement 

associated with those investment costs is approximately $33.765 million in revenue and is 

supported by Attachment 2, Schedule SS-GSMP-2 attached hereto.  The rate adjustments in this 

filing are for recovery of costs associated with GSMP II Program investment that is anticipated 

to be in service by August 31, 2021.  The projected amounts of plant placed in service from 

June 1, 2021 through August 31, 2021 will be updated for actual results by September 15, 

2021. 

13. As required by the GSMP II Order and Stipulation, the proposed gas rate 

adjustments are structured consistent with the rate design methodology used to set rates in the 

most recent base rate case.  The Company has utilized weather normalized annualized billing 

determinants from the latest approved base rate case.  The detailed calculation supporting the 

gas rate design is shown in Attachment 2, Schedule SS-GSMPII-5. 

14. Attachment 1 is the testimony of Wade E. Miller, Director – Gas Transmission 

& Distribution Engineering addressing the progress of the GSMP II and anticipated plant in-

service at the end of August 31, 2021.  Attachment 2 is the testimony of Stephen Swetz 

supporting the revenue requirement and rate calculations. 

15. The annual average bill impacts of the requested rate increase are set forth in 

Attachment 2, Schedule SS-GSMPII-6.  The annual impact of the proposed rates to the typical 

residential gas heating customer using 172 therms in a winter month and 1,040 therms annually 

is an increase in the annual bill from $895.42 to $914.00 or $18.58  or approximately 2.08% 

(based upon Delivery Rates and BGSS-RSG charges in effect as of June 1, 2021, and assuming 

that the customer receives BGSS service from PSE&G).   
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16. Attachment 3 is a draft Form of Notice of Filing and of Public Hearings (Form 

of Notice).  This Form of Notice will be placed in newspapers having a circulation within the 

Company’s gas service territory upon scheduling of public hearings.  A Notice will be served 

on the County Executives and Clerks of all municipalities within the Company’s gas service 

territory upon scheduling of public hearings.   

17. In accordance with the Board’s Covid-19 order,[1] notice of this filing, the 

Petition, testimony, and schedules will be served upon the Department of Law and Public 

Safety, 124 Halsey Street, P.O. Box 45029, Newark, New Jersey 07101 and upon the Director, 

Division of Rate Counsel, 140 East Front Street 4th Floor, Trenton, N.J. 08625 by electronic 

mail.  Electronic copies of the Petition, testimony, and schedules will also be sent to the persons 

identified on the service list provided with this filing. 

18. Attachments 4 and 5 are the income statement and balance sheet required by 

the Minimum Filing Requirements in the GSMP II Order. 

19. PSE&G requests that the Board find that the proposed rates, as calculated in the 

proof of revenue, Attachment 2, Schedule SS-GSMPII-5, are just and reasonable, and that 

PSE&G should be authorized to implement the proposed rates as set forth herein, effective 

December 1, 2021 upon issuance of a written BPU order. 

20. Any final rate relief found by the Board to be just and reasonable may be 

allocated by the Board for consistency with the provisions of N.J.S.A. 48:2-21 and for other 

                                                 
[1]  See, In the Matter of the New Jersey Board of Public Utilities’ Response to the Covid-19 Pandemic for a Temporary 
Waiver of the Requirements for Certain Non-Essential Obligations, Docket No. EO20030254, dated March 19, 2020. 
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good and legally sufficient reasons, to any class or classes of customers of the Company.  

Therefore, the average percentage changes in final rates may increase or decrease compared to 

the proposed rates based upon the Board’s decision.  

 

COMMUNICATIONS 

21. Communications and correspondence related to the Petition should be sent as 

follows:  

Matthew M. Weissman, Esq. Danielle Lopez, Esq. 
Managing Counsel - State Regulatory  Associate Counsel - Regulatory  
PSEG Services Corporation    Public Services Corporation 
80 Park Plaza, T5     80 Park Plaza, T5 
P. O. Box 570     P.O. Box 570 
Newark, New Jersey 07102  Newark, New Jersey 07102 
matthew.weissman@pseg.com   danielle.lopez@pseg.com 
  
 
Bernard Smalls Michele Falcao 
Paralegal Regulatory Filings Supervisor 
PSEG Services Corporation PSEG Services Corporation 
80 Park Plaza, T5 80 Park Plaza, T5 
P.O. Box 570 P.O. Box 570 
Newark, New Jersey 07102 Newark, New Jersey 07102 
Bernard.smalls@pseg.com michele.falcao@pseg.com 
 
 
Caitlyn White  
Regulatory Case Coordinator  
PSEG Services Corporation  
80 Park Plaza, T5  
P.O. Box 570  
Newark, New Jersey 07102  
caitlyn.white@pseg.com  
 

 
  

mailto:michele.falcao@pseg.com
mailto:caitlyn.white@pseg.com
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CONCLUSION AND REQUESTS FOR APPROVAL 

 For all the foregoing reasons, PSE&G respectfully requests that the Board retain 

jurisdiction of this matter and review and expeditiously issue an order approving this Petition 

specifically finding that: 

22. PSE&G is authorized to recover all costs identified herein associated with 

GSMP II Program costs incurred through August 31, 2021, as such costs are reflected in this 

Petition and accompanying materials, along with anticipated updates of data; and  

23. The rates as calculated in the proof of revenue, Attachment 2, Schedule SS-

GSMPII-5, are just and reasonable and may be implemented for service rendered on and after 

December 1, 2021. 

 Respectfully submitted, 
 
 PUBLIC SERVICE ELECTRIC AND GAS COMPANY 

  By   
 Danielle Lopez 
 Assistant Counsel - Regulatory 
 PSEG Services Corp. 
 80 Park Plaza, T5G 
 P. O. Box 570 
 Newark, New Jersey 07102 
 Phone: (973) 430-6479 
DATED: June 30, 2021   
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STATE OF NEW JERSEY 

BOARD OF PUBLIC UTILITIES 
 
IN THE MATTER OF THE PETITION OF  ) 
PUBLIC SERVICE ELECTRIC AND GAS  ) 
COMPANY FOR APPROVAL OF THE NEXT  ) BPU DOCKET NO. __________ 
PHASE OF THE GAS SYSTEM MODERNIZATION ) 
PROGRAM AND ASSOCIATED COST  ) 
RECOVERY MECHANISM (“GSMP II”) ) 
(JUNE 2021 GSMP II RATE FILING) 
  

CERTIFICATION  
 
 I, David J. Zarra, of full age, certifies as follows: 

 1. I am Manager of Revenue Requirements of PSEG Services Corporation.  

 2. I have read the contents of the foregoing Petition, and the information contained 

therein are true and correct to the best of my knowledge, information, and belief. 

 

 ______ 
Dated: June 30, 2021 BY  
 David J. Zarra 
 
 
 
 
 
 



 
Appendix A  

PUBLIC SERVICE ELECTRIC AND GAS  
Minimum Filing Requirements – Gas System Modernization Program II 

MINIMUM FILING REQUIREMENT( MFR) LOCATION IN FILING 

1.  PSE&G’s income statement for the most recent 12 month period,   
as filed with the BPU 

Attachment 4 

2.  PSE&G’s balance sheet for the most recent 12 month period, as 
filed with the BPU 

Attachment  5 

3.  A calculation of the proposed rate adjustment based on details 
related to Program projects included in Plant in Service. 

Attachment 2,  
Schedule SS-GSMPII-5 

3a.  A calculation of the associated depreciation expense, based on 
those projects closed to Plant in Service during the period 

Attachment 2,  
Schedule SS-GSMPII-2 

4.  A revenue requirement calculation showing the actual capital 
expenditures for the period for which the filing is made, as well 
as supporting calculations. 

Attachment 2,  
Schedule SS-GSMPII-2 

5.  Copies of the current and all previously filed Monthly Reports. Attachment  1,  
Schedule WEM-GSMPII-2 
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PUBLIC SERVICE ELECTRIC AND GAS COMPANY 1 
DIRECT TESTIMONY 2 

OF 3 
WADE E. MILLER 4 

DIRECTOR – GAS TRANSMISSION & DISTRIBUTION ENGINEERING 5 

Q. Please state your name and title. 6 
A. My name is Wade E. Miller.  I am the Director – Gas Transmission & Distribution 7 

Engineering for Public Service Electric and Gas Company (“PSE&G”, “the Company”, or 8 

“Petitioner”).  I am responsible for gas system planning and reliability as well as the safe and 9 

efficient engineering, design, and operating procedures of PSE&G’s gas transmission and 10 

distribution assets.  I am also responsible for the management of the gas Transmission and 11 

Distribution Integrity Management Programs, operation and maintenance of 58 metering and 12 

regulating stations, four gas plants, and gas control to PSE&G’s gas customers. My credentials 13 

are set forth in the attached Schedule WEM-GSMPII-1. 14 

Q. What is the purpose of your testimony? 15 
A. This testimony provides information on the status of certain projects and expenditures 16 

related to PSE&G’s Next Phase of the Gas System Modernization Program and Associated Cost 17 

Recovery Mechanism (“GSMP II”), which was approved in an Order of the New Jersey Board of 18 

Public Utilities (“BPU” or “Board”) dated May 22, 2018 in BPU Docket No. GR17070776 19 

(“GSMP II Order”). 20 
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OVERVIEW OF GAS SYSTEM MODERNIZATION PROGRAM 1 

Q. Please describe the Company’s GSMP II. 2 
A. The Stipulation approved in the GSMP II Order allowed PSE&G to seek accelerated 3 

recovery on certain investments, referred to as “Program Investment” along with base spend 4 

requirements on similar work referred to as “Stipulated Base”.  The Program allowed for 5 

investment up to $1.575 billion—representing replacement of 875 miles of main—which 6 

excludes the costs associated with the Stipulated Base and any allowance for funds used during 7 

construction (“AFUDC”). 8 

Q. Please describe the GSMP II Program Investments eligible for accelerated 9 
recovery. 10 

A. Program investments include the costs to replace PSE&G’s Utilization Pressure Cast 11 

Iron (“UPCI”) mains and associated services and Unprotected Steel (“US”) mains and 12 

associated services, the costs required to uprate the UPCI systems (including the uprating of 13 

associated protected steel and plastic mains and associated services) to higher pressures, and 14 

costs associated with the installation of excess flow valves and the elimination of district 15 

regulators, where applicable.  The Program investment excludes:  costs to replace elevated 16 

pressure cast iron ("EPCI"), plastic and cathodically protected steel mains; costs to reinforce 17 

EPCI joints; cost of replaced meters; and the additional costs associated with the relocation of 18 

inside meter sets to outdoor locations. 19 

Q. Is there a cost per mile cap for accelerated recovery? 20 
A. Yes.  Per the GSMP II Order, for purposes of accelerated recovery only, cost 21 

recoverable under the accelerated mechanism shall not exceed $1.80 million per mile. 22 
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However, the $1.80 million per mile is only a limit for accelerated cost recovery.  Costs 1 

incurred in excess of the $1.80 million per mile can be credited toward the Company’s baseline 2 

capital expenditure requirement, which will be described in more detail below, in the year 3 

incurred.  Recovery of costs in excess of the $1.80 million per mile can be sought in a base rate 4 

case.    5 

Q. Please describe the Stipulated Base part of this program. 6 
A. During the five years 2019 through 2023, the Company is required to spend $300 7 

million over the five-year program period—with no less than $20 million expended in each 8 

calendar year.  If the Company spends less than $30 million in a year or less than $100 million 9 

by the end of 2021, the Company must notify Board Staff and Rate Counsel and schedule a 10 

conference within 30 days of the date the Company provides such notice.  An exemption can 11 

be granted based on extraordinary circumstances. 12 

Q. Please describe the investments that can be included as Stipulated Base. 13 
A. Stipulated Base expenditures include the replacement of cast iron (Utilization Pressure 14 

and Elevated Pressure) and unprotected steel mains and associated services, as well as the costs 15 

required to uprate the UPCI system if applicable (including the uprating of associated protected 16 

steel and plastic mains and services) to higher pressures and the elimination, where applicable, 17 

of district regulators, the installation of excess flow valves associated with the Stipulated Base, 18 

reinforcement of EPCI joints, replacement of plastic and cathodically protected steel main, and 19 

the additional costs associated with the relocation of inside meter sets that is associated with 20 

the Stipulated Base as well as the Program main replacements. The Stipulated Base does not 21 

include the costs of replacement meters or expenditures related to leak repairs. 22 
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Q. Is there a baseline capital expenditure requirement? 1 
A. Yes.  Per the GSMP II Order, the Company is required to maintain baseline capital 2 

expenditures levels from 2019 through 2023 of at least $155 million per year.  As noted above, 3 

any costs exceeding the $1.80 million per mile cap for accelerated recovery can be included 4 

toward the $155 million baseline expenditure requirement.  5 

Q. Did the Company agree to reduce its leak inventory as part of the GSMP II Order? 6 
A. Yes.  The Company agreed to reduce its year-end open leak inventory by one percent 7 

each year of the Program, except under extraordinary circumstances as specified in the GSMP 8 

II Order. 9 

Q. Was the Company required to conduct a methane leak survey? 10 
A. Yes.  The Company agreed to conduct a methane leak survey of approximately 280 11 

miles of UPCI during the planning period of the Program and report the results in accordance 12 

with Attachment D of the GSMP II Order. 13 

GSMPII STATUS UPDATE 14 

Q. Can you provide details on the implementation of the Program to date and 15 
particularly the projects in-service that are a part of this rate filing? 16 

A. Yes.  All aspects of the Program are proceeding well.  Through May 31, 2021 the 17 

Company has replaced over 638.4 miles of main and 44,054 services.   The rate adjustments in 18 

this filing are for recovery of costs associated with gas plant anticipated to be in service by August 19 

31, 2021, but that were not placed in service in a prior rate adjustment.  A breakdown of this work 20 

on investment proposed to be in rates is provided in the monthly reports provided in Schedule 21 

WEM-GSMPII-2.  22 
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The expenditures are listed in Schedule WEM-GSMPII-3 and include actual expenditures 1 

through May 31, 2021 and a forecast of gas capital expenditures from June 1, 2021 through 2 

August 31, 2021 associated with gas plant that is anticipated to be in service by August 31, 2021.  3 

Q. Has the Company included contingency in its forecasted expenditures? 4 
A. Yes.  To address the possibility that PSE&G may experience higher plant in service 5 

amounts and/or higher expenditures than currently anticipated by August 31, 2021, this forecast 6 

is inclusive of contingency for this rate filing.  Pursuant to the GSMP II Order, PSE&G will 7 

update this filing with actual financial data through August 31, 2021 and adjust the rate impacts 8 

accordingly, by September 15, 2021.  PSE&G’s update of this filing for actual data through 9 

August 31, 2021 will assure that only plant in-service is included in rates implemented as a result 10 

of this filing.  11 

Q. What are the projects expected to be in service by the end of the roll-in period?  12 
A. With regard to the Program investments, PSE&G anticipates having a total of 728.5 miles 13 

of main installed and in-service, 52,433 services replaced and in-service, and 78 district regulators 14 

abandoned as of August 31, 2021.  Some trailing work associated with the main installed, such as 15 

service replacements, district regulator abandonments and pavement restoration, may not be 16 

completed by that date.  17 
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Q. What is the status of the Company’s Stipulated Base expenditures? 1 
A. The Company currently expects Stipulated Base expenditures through December 31, 2021 2 

of approximately $53 million, exceeding the minimum annual required investment of $20 million 3 

for 2021, as well as the $30 million minimum requiring a conference with Staff and Rate Counsel. 4 

Q. Does the Company anticipate meeting the $155 million baseline expenditure 5 
requirement? 6 

A. Yes.   The Company anticipates meeting or exceeding the $155 million baseline 7 

requirement by the end of 2021.  8 

Q. What was the Company’s 2020 open leak inventory and resulting 5-year average 9 
leak inventory for 2014 – 2018? 10 

A. The Company’s 2020 open leak inventory was 965.  Based on the open leak inventory 11 

from 2014 – 2018 as specified in paragraph 27 of the Stipulation approved in the GSMP II 12 

Order, the 5 year average leak inventory is 1677 as set forth in the below chart. 13 

yr 
Open leaks 

YTD 
2014 1710 
2015 2314 
2016 1649 
2017 1481 
2018 1230 

5 yr avg 1677 

Q. What is the Company’s cap on open leaks for 2021? 14 
A. For 2021, the Company’s cap is reduced by 1% of the 5 year average leak inventory 15 

specified above, or 1,660.  Thereafter the cap continues to be reduced by 1% per year.  The 16 

Company anticipates reducing its leak inventory to or below the cap by the end of the year.  17 
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Q. Did the Company conduct the methane leak survey required in the GSMP II 1 
Order? 2 

A. Yes.  The Company conducted the survey in 2018 at a cost of $50,000, submitted the 3 

report to the BPU on March 1, 2019, and submitted the report with updated grid information 4 

on February 26, 2021, as required by Attachment D of the GSMP II Order.   5 

Q. Does this complete your testimony at this time? 6 
A. Yes, it does. 7 
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CREDENTIALS 1 
OF 2 

WADE E. MILLER 3 
DIRECTOR – GAS TRANSMISSION &  4 

DISTRIBUTION ENGINEERING 5 
 6 
 I received a Bachelor of Science Degree in Mechanical Engineering from 7 

The College of New Jersey in 2000. I also received my Engineer-In-Training 8 

certification in 2000. I became licensed as a Professional Engineer with the State of 9 

New Jersey in 2006.  I also received my certification as a Project Management 10 

Professional with the Project Management Institute in 2006.  In 2007, I earned the 11 

designation of Registered Gas Distribution Professional from the Gas Technology 12 

Institute. 13 

 I was employed by PSE&G in June 2000 as an Associate Engineer in the 14 

Trenton Gas Distribution District where I began my training program and was mentored 15 

under a senior engineer.  In 2001, I was relocated from Trenton District to Burlington 16 

District where I acted as the sole engineer.  In 2003, I was promoted to the position of 17 

Lead Engineer.  During my first four years, I provided engineering and managerial 18 

support for all phases of planning, design, construction, and maintenance of the gas 19 

distribution system while adhering to the established capital and O&M budgets. 20 

 In 2004, I was promoted to the position of Supervising Engineer in the 21 

Asset Management department and given the responsibility for the approval of all 22 
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engineering designs associated with new and replacement main requisitions, district 1 

and pound to pound regulator installations, large volume meter sets, higher than normal 2 

delivery pressure requests, gas load increase submittals, and written gas out procedures 3 

covering six of the twelve gas districts.  In addition, I was also responsible for 4 

developing the replacement main plans for these same six districts including 5 

identification and prioritization. 6 

 In 2007, I was promoted to the position of Planning & Design Manager 7 

in the Asset Management department overseeing a team of engineers and given the 8 

responsibility for developing and maintaining Company design standards for the Gas 9 

system, maintaining system integrity, and providing technical support to gas field 10 

operations.  I was also responsible for developing the annual replacement main, 11 

regulator, and system reinforcement programs for the Company.  12 

 In April 2014, I assumed my current position, which involves overall 13 

responsibility for system planning and reliability as well as the safe and efficient 14 

engineering, design, and operating procedures of PSE&G’s gas transmission and 15 

distribution assets.  I am also responsible for the management of the Transmission and 16 

Distribution Integrity Management Programs, operation and maintenance of 58 17 

metering & regulating stations, four gas plants, and gas control to over 1.8 million 18 

customers.  19 

 I am the Committee sponsor for PSE&G’s Gas Engineering Committee 20 
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which is responsible for approval of action items due to regulatory changes and changes 1 

to Company technical manuals, the Operator Qualification program, Integrity 2 

Management programs, and new technology and materials. 3 

I am a member of the Operations Safety Regulatory Action committee 4 

and the Engineering committee of the American Gas Association.  In addition, I am a 5 

member of the Executive Committee of the Society of Gas Operators. 6 



Danielle Lopez   Law Department 
Associate Counsel-Regulatory 80 Park Plaza, T-5, Newark, New Jersey 07102-4194 

Tel:  973.430.6479    fax:  973.430.5983 
Email:  danielle.lopez@pseg.com 

January 28, 2020 

VIA ELECTRONIC MAIL ONLY 

Aida Camacho-Welch, Secretary 
Board of Public Utilities 
44 South Clinton Avenue, 9th Flr. 
P.O. Box 350 
Trenton, New Jersey 08625-0350 

Re:  NEXT PHASE OF THE PSE&G GAS SYSTEM MODERNIZATION PROGRAM 
MONTHLY REPORT – NOVEMBER 2020 

Dear Secretary Camacho-Welch: 

Enclosed for filing is the letter and enclosures providing Public Service Electric & Gas Company’s 
(PSE&G’s) monthly report for November 2020 on its Next Phase of the Gas System 
Modernization Program (GSMP II or the Program).   

The GSMP II was approved by a Board Order dated May 22, 2018 in BPU Docket No. 
GR17070776.  That Order adopted a Stipulation pursuant to which PSE&G is operating the 
Program.  This report is filed pursuant to paragraph 43 of that Stipulation and is designed to address 
the first four items contained in Attachment C to that Stipulation. 

The first three items are addressed in the attached materials.  With regard to item 4, there were no 
funds or credits received from the United States government, the State of New Jersey, a county or 
a municipality, for work related to any of the Program projects. 

Very truly yours, 

Danielle Lopez 

CC - E-Mail Only: 

WEM-GSMPII-2
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Stefanie Brand 
Paul Flanagan  
Grace Strom Power  
Stacy Peterson  
Caroline Vachier  
Ilene Lampitt 
Brian Lipman  
Felicia Thomas-Friel 
Karen Forbes 
Matko Illic 
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Project Timeline 
Activity Name Start Finish J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D
GSMP II 
GSMP Work 1/1/2019 12/31/2023
GSMP Completion & Restoration Work 1/1/2024 6/30/2014
Stipulated Base 
Year 1 1/1/2019 12/31/2019
Year 2 1/1/2020 12/31/2020
Year 3 1/1/2021 12/31/2021
Year 4 1/1/2022 12/31/2022
Year 5 1/1/2023 12/31/2023

20242019 2020 2021 2022 2023

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

1) PSE&G's overall approved GSMP II Rate Mechanism and Stipulated Base capital budget broken down by
major categories, both budgeted and actual amounts.

Overall
GSMP II Approved November PTD November PTD

Major Project Categories Program Budget Actual
Replacement Main $ 1,087,400,000$   528,569,063$   519,879,278$   

Replacement Service $ 482,000,000$   162,465,186$   141,239,664$   
Regulator Elimination $ 5,600,000$   1,482,853$       1,099,496$   

Total 1,575,000,000$   692,517,103$   662,218,438$   

Overall
Stipulated Base II Approved November PTD November PTD

Major Project Categories Program Budget Actual
Replacement Main $ 217,200,000$   72,813,838$   68,802,080$   

Replacement Service $ 34,800,000$   14,772,378$   11,927,546$   
Large Diameter HP Joints 18,000,000$   -$   -$   

GSMP Meter Reconstruction $ 30,000,000$   12,108,333$   21,502,298$   
Total 300,000,000$   99,694,550$   102,231,923$   

2) b. Expenditures incurred to date and amounts transferred to plant in-service, by project.  Expenditures broken down by internal labor, materials,
and other costs.  Internal labor hours broken down by regular hours and overtime hours.

November PTD November PTD November PTD November PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant

GSMP II Projects Internal Labor $ Material $ Other $ Total $ In-Service
Replacement Main 90,269,372$   33,981,525$   395,628,381$   519,879,278$   503,137,606$   

Replacement Service 28,818,041$   14,931,925$   97,489,698$   141,239,664$   141,102,988$   
Regulator Elimination 200,981$   156,094$   943,402$   1,099,496$       310,872$   

Total 119,288,394$   49,069,544$   494,061,481$   662,218,438$   644,551,466$   
GSMP II Internal Labor Hours
Internal Labor - Regular Hours 1,278,333  

Internal Labor - Overtime Hours 440,573  

November PTD November PTD November PTD November PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant
Stipulated Base II Projects Internal Labor $ Material $ Other $ Total $ In-Service

Replacement Main 8,906,104$   5,874,425$   54,021,551$   68,802,080$   65,034,918$   
Replacement Service 2,309,841$   499,777$   9,117,927$   11,927,546$   11,913,145$   

Large Diameter HP Joints -$   -$   -$   -$   -$   
GSMP Meter Reconstruction 8,113,358$   1,184,364$   12,204,576$   21,502,298$   21,502,298$   

Total 19,329,302$   7,558,567$   75,344,053$   102,231,923$   98,450,361$   
Stip Base II Internal Labor Hours

Internal Labor - Regular Hours 219,755  
Internal Labor - Overtime Hours 77,425  

WEM-GSMPII-2
Page 4 of 27



PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

REPORT DATE: November 2020
2a - Description of projects
2c - Projected and actual miles of main installed
2d - Projected and actual number of services installed

Project Sub-Project

Project 
Completion 

Date Units
Size 

Installed
Material 
Installed

2019
Quantity 

Completed 

Projected 
Quantity
Jan 2020

Actual 
Quantity
Jan 2020

Projected 
Quantity
Feb 2020

Actual 
Quantity
Feb 2020

Projected 
Quantity
Mar 2020

Actual 
Quantity
Mar 2020

Projected 
Quantity
Apr 2020

Actual 
Quantity
Apr 2020

Projected 
Quantity
May 2020

Actual 
Quantity
May 2020

Projected 
Quantity
Jun 2020

Actual 
Quantity
Jun 2020

Projected 
Quantity
Jul 2020

Actual 
Quantity
Jul 2020

Projected 
Quantity
Aug 2020

Actual 
Quantity
Aug 2020

Projected 
Quantity
Sep 2020

Actual 
Quantity
Sep 2020

Projected 
Quantity
Oct 2020

Actual 
Quantity
Oct 2020

Projected 
Quantity
Nov 2020

Actual 
Quantity
Nov 2020

2020 
Estimated 
Quantity

2020
Quantity 

Completed 

Total Program 
Quantity 

Completed To 
Date

2" Plastic 746,745       6,800           93,763         2,700           81,745         7,600           87,207         13,000         92,356         72,000         119,187       130,000       135,877       80,000         95,608         100,000       96,882         74,480         104,839       70,000         108,022       40,000         73,325         646,580         1,088,811    1,835,556        

4" Plastic 246,779       2,100           39,197         1,000           18,642         1,300           21,250         6,000           28,676         32,000         32,560         50,000         27,592         37,000         30,997         58,000         32,267         45,000         36,852         40,000         19,078         25,000         18,536         317,400         305,647       552,426           

6" Plastic 80,521         1,100           13,556         500              8,340           1,400           5,240           2,400           5,081           9,000           15,418         8,400           20,384         13,000         2,532           22,000         10,680         24,000         10,407         24,000         4,671           10,000         8,974           120,800         105,283       185,804           

8" Plastic 34,576         -              3,140           -              201              2,800           2,002           800              5,899           3,800           4,439           1,300           1,158           1,400           7,517           3,000           8,460           4,000           4,738           6,500           1,383           2,700           906              29,300           39,843         74,419             

12" Plastic -              -              -              -              -              -              -  -              - 

12" Steel -              -              -              -              -              -              6,507           2,979           2,007           1,802           2,156           1,768           -  17,219         17,219             

16"& 20" Steel -              -              -              -              -              1,466           1,238           1,865           -  4,569           4,569               
Replace Facilities 
Blanket

Replacement Main N/A Feet of Main N/A N/A 1,108,621    10,000         149,656       4,200           108,928       13,100         115,699       22,200         132,012       116,800       171,604       189,700       191,518       131,400       139,633       183,000       150,296       147,480       160,104       140,500       136,548       77,700         105,374       1,114,080      1,561,372    2,669,993        

≤ 2" Plastic 14,653         1,000           1,905           800              1,446           700              1,187           800              322              900              137              1,100           1,145           1,200           1,972           1,600           2,032           1,600           2,165           2,000           1,964           1,200           1,898           14,500           16,173         30,826             

>2" Plastic 2  -              1  -              -              -              -              -              -              -              -              -              -              1  -              -  2  4 
Replace Facilities 
Blanket

Replacement 
Service

N/A Services Replaced N/A N/A 14,655         1,000           1,906           800              1,446           700              1,187           800              322              900              137              1,100           1,145           1,200           1,972           1,600           2,032           1,600           2,165           2,000           1,965           1,200           1,898           14,500           16,175         30,830             

Abandon Facilities Blanket Abandon Regulator Dec-23 Regulators Abandoned N/A N/A 22  10  2  2  2  4  -              2  2  2  2  -              3  31  53 

Abandon Facilities 
Blanket

Abandon Regulator N/A Regulators 
Abandoned

N/A N/A 22  10  2  2  2  4  -              2  2  2  2  3  31  53 

2" Plastic 79,126         1,000           3,673           400              2,619           1,000           9,962           3,400           3,455           4,000           7,356           3,500           11,211         6,000           8,742           6,000           5,564           5,000           7,429           2,813           8,225           2,000           4,010           39,113           72,246         151,372           

4" Plastic 30,415         500              2,985           500              1,100           2,000           860              1,700           -              3,000           1,050           2,800           1,416           2,300           4,576           5,000           1,397           7,000           1,875           4,000           2,362           1,500           878              33,300           18,499         48,914             

6" Plastic 9,773           500              485              400              5  1,000           -              200              290              400              -              200              -              800              691              1,800           365              1,000           1,170           1,700           -              1,800           -              10,800           3,006           12,779             

8" Plastic 277              250              250              -              500              -              1,000           -              1,000           -              1,000           -              300              250              1,000           10  500              -              900              -              500              -              7,400             260              537 

8" Steel -              -              -              -              -              -              -              -              -              -  -              - 

12" Plastic 2  -              -              -              -              -              -              -              -              -              -              -              300              300              -              300              -              -              900                -              2 

12" Steel 171              500              281              451              -              1,000           81  1,000           75  1,000           4,051           2,000           380              3,000           2,626           1,700           1,081           1,000           2,548           3,000           1,410           1,000           135              16,651           12,668         12,839             

16" Steel 100              -              1,800           -              2,000           -              1,800           -              2,000           -              1,000           -              1,000           1,000           -              1,000           -              500              100              12,400           -              100 

20" Steel -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -  -              - 

42" Steel 700              -              -              -              -              -              -              -              -              -              -              597              -              -              -              -              -              -              -              -              -  597              1,297               
Replace Facilities 
Blanket

Replacement Main N/A Feet of Main N/A N/A 120,564       2,750           7,424           2,001           3,724           7,300           10,903         9,300           3,820           11,200         12,457         11,500         13,604         13,400         16,885         16,800         8,417           15,800         13,022         13,713         11,997         7,300           5,123           120,564         107,276       227,840           

≤ 2" Plastic 1,393           60  42  60  16  60  82  70  2  80  2  100              112              100              208              120              212              150              97  200              93  150              195              1,300             1,061           2,454               

>2" Plastic -              -              -              -              -              -              -              -              -              -              -              -              -  -              - 
Replace Facilities 
Blanket

Replacement 
Service

N/A Services Replaced N/A N/A 1,393           60  42  60  16  60  82  70  2  80  2  100              112              100              208              120              212              150              97  200              93  150              195              1,300             1,061           2,454               

Large Diameter High 
Pressure Joints

Joints Dec-23 HP Joints Encapsulated N/A N/A -              -  -              - 

Large Diameter High 
Pressure Joints

Joints N/A HP Joints 
Encapsulated

N/A N/A -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -  -              - 

Services Replaced

Feet of Main

ST
IP

U
LA

TE
D

 B
A

SE

Services Replaced

Dec-23

Dec-23

Dec-23

Replace Facilities Blanket Replacement Service Dec-23

Replace Facilities Blanket Replacement Main Feet of Main

G
A

S 
SY

ST
EM

 M
O

D
ER

N
IZ

A
TI

O
N

 P
R

O
G

R
A

M

Replace Facilities Blanket Replacement Main

Replace Facilities Blanket Replacement Service
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Danielle Lopez   Law Department 
Associate Counsel-Regulatory 80 Park Plaza, T-5, Newark, New Jersey 07102-4194 

Tel:  973.430.6479    fax:  973.430.5983 
Email:  danielle.lopez@pseg.com 

February 26, 2020 

VIA ELECTRONIC MAIL ONLY 

Aida Camacho-Welch, Secretary 
Board of Public Utilities 
44 South Clinton Avenue, 9th Flr. 
P.O. Box 350 
Trenton, New Jersey 08625-0350 

Re:  NEXT PHASE OF THE PSE&G GAS SYSTEM MODERNIZATION PROGRAM 
MONTHLY REPORT – DECEMBER 2020 

Dear Secretary Camacho-Welch: 

Enclosed for filing is the letter and enclosures providing Public Service Electric & Gas Company’s 
(PSE&G’s) monthly report for December 2020 on its Next Phase of the Gas System Modernization 
Program (GSMP II or the Program).   

The GSMP II was approved by a Board Order dated May 22, 2018 in BPU Docket No. 
GR17070776.  That Order adopted a Stipulation pursuant to which PSE&G is operating the 
Program.  This report is filed pursuant to paragraph 43 of that Stipulation and is designed to address 
the first four items contained in Attachment C to that Stipulation. 

The first three items are addressed in the attached materials.  With regard to item 4, there were no 
funds or credits received from the United States government, the State of New Jersey, a county or 
a municipality, for work related to any of the Program projects. 

Very truly yours, 

Danielle Lopez 

CC - E-Mail Only: 

WEM-GSMPII-2
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Stefanie Brand 
Paul Flanagan  
Grace Strom Power  
Stacy Peterson  
Caroline Vachier  
Ilene Lampitt 
Brian Lipman  
Felicia Thomas-Friel 
Karen Forbes 
Matko Illic 
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

1) PSE&G's overall approved GSMP II Rate Mechanism and Stipulated Base capital budget broken down by
major categories, both budgeted and actual amounts.

Overall
GSMP II Approved December PTD December PTD

Major Project Categories Program Budget Actual
Replacement Main $ 1,087,400,000$   541,462,960$   543,494,731$   

Replacement Service $ 482,000,000$   171,818,692$   149,735,577$   
Regulator Elimination $ 5,600,000$   1,570,080$       1,223,680$   

Total 1,575,000,000$   714,851,732$   694,453,988$   

Overall
Stipulated Base II Approved December PTD December PTD

Major Project Categories Program Budget Actual
Replacement Main $ 217,200,000$   75,542,088$   70,730,847$   

Replacement Service $ 34,800,000$   15,007,144$   12,410,327$   
Large Diameter HP Joints 18,000,000$   -$   -$   

GSMP Meter Reconstruction $ 30,000,000$   12,700,000$   22,645,431$   
Total 300,000,000$   103,249,232$   105,786,605$   

2) b. Expenditures incurred to date and amounts transferred to plant in-service, by project.  Expenditures broken down by internal labor, materials,
and other costs.  Internal labor hours broken down by regular hours and overtime hours.

December PTD December PTD December PTD December PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant

GSMP II Projects Internal Labor $ Material $ Other $ Total $ In-Service
Replacement Main 92,970,378$   36,139,897$   414,384,456$   543,494,731$   525,531,021$   

Replacement Service 30,437,780$   15,437,622$   103,860,175$   149,735,577$   149,598,901$   
Regulator Elimination 249,551$   156,538$   1,067,142$       1,223,680$       406,903$   

Total 123,657,709$   51,734,057$   519,311,772$   694,453,988$   675,536,825$   
GSMP II Internal Labor Hours
Internal Labor - Regular Hours 1,326,672  

Internal Labor - Overtime Hours 454,608  

December PTD December PTD December PTD December PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant
Stipulated Base II Projects Internal Labor $ Material $ Other $ Total $ In-Service

Replacement Main 9,209,949$   5,977,344$   55,543,554$   70,730,847$   66,811,369$   
Replacement Service 2,334,731$   501,656$   9,573,940$   12,410,327$   12,385,698$   

Large Diameter HP Joints -$   -$   -$   -$   -$   
GSMP Meter Reconstruction 8,325,798$   1,194,382$   13,125,251$   22,645,431$   22,645,431$   

Total 19,870,479$   7,673,382$   78,242,745$   105,786,605$   101,842,498$   
Stip Base II Internal Labor Hours

Internal Labor - Regular Hours 225,497  
Internal Labor - Overtime Hours 79,628  

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

REPORT DATE: December 2020
2a - Description of projects
2c - Projected and actual miles of main installed
2d - Projected and actual number of services installed

Project Sub-Project

Project 
Completion 

Date Units
Size 

Installed
Material 
Installed

2019
Quantity 

Completed 

Projected 
Quantity
Jan 2020

Actual 
Quantity
Jan 2020

Projected 
Quantity
Feb 2020

Actual 
Quantity
Feb 2020

Projected 
Quantity
Mar 2020

Actual 
Quantity
Mar 2020

Projected 
Quantity
Apr 2020

Actual 
Quantity
Apr 2020

Projected 
Quantity
May 2020

Actual 
Quantity
May 2020

Projected 
Quantity
Jun 2020

Actual 
Quantity
Jun 2020

Projected 
Quantity
Jul 2020

Actual 
Quantity
Jul 2020

Projected 
Quantity
Aug 2020

Actual 
Quantity
Aug 2020

Projected 
Quantity
Sep 2020

Actual 
Quantity
Sep 2020

Projected 
Quantity
Oct 2020

Actual 
Quantity
Oct 2020

Projected 
Quantity
Nov 2020

Actual 
Quantity
Nov 2020

Projected 
Quantity
Dec 2020

Actual 
Quantity
Dec 2020

2020 
Estimated 
Quantity

2020
Quantity 

Completed 

Total Program 
Quantity 

Completed To 
Date

2" Plastic 746,745      6,800          93,763        2,700          81,745        7,600          87,207        13,000        92,356        72,000        119,187      130,000      135,877      80,000        95,608        100,000      96,882        74,480        104,839      70,000        108,022      40,000        73,325        50,000        77,745        646,580         1,166,556   1,913,301        

4" Plastic 246,779      2,100          39,197        1,000          18,642        1,300          21,250        6,000          28,676        32,000        32,560        50,000        27,592        37,000        30,997        58,000        32,267        45,000        36,852        40,000        19,078        25,000        18,536        20,000        29,683        317,400         335,330      582,109           

6" Plastic 80,521        1,100          13,556        500             8,340          1,400          5,240          2,400          5,081          9,000          15,418        8,400          20,384        13,000        2,532          22,000        10,680        24,000        10,407        24,000        4,671          10,000        8,974          5,000          10,017        120,800         115,300      195,821           

8" Plastic 34,576        -              3,140          -              201             2,800          2,002          800             5,899          3,800          4,439          1,300          1,158          1,400          7,517          3,000          8,460          4,000          4,738          6,500          1,383          2,700          906             3,000          949             29,300           40,792        75,368             

12" Plastic -              -              -              -              -              -              - -              - 

12" Steel -              -              -              -              -              -              6,507          2,979          2,007          1,802          2,156          1,768          178             - 17,397        17,397             

16"& 20" Steel -              -              -              -              -              1,466          1,238          1,865          1,320          - 5,889          5,889               
Replace Facilities 
Blanket

Replacement Main N/A Feet of Main N/A N/A 1,108,621   10,000        149,656      4,200          108,928      13,100        115,699      22,200        132,012      116,800      171,604      189,700      191,518      131,400      139,633      183,000      150,296      147,480      160,104      140,500      136,548      77,700        105,374      78,000        119,892      1,114,080      1,681,264   2,789,885        

≤ 2" Plastic 14,653        1,000          1,905          800             1,446          700             1,187          800             322             900             137             1,100          1,145          1,200          1,972          1,600          2,032          1,600          2,165          2,000          1,964          1,200          1,898          1,600          2,045          14,500           18,218        32,871             

>2" Plastic 2 -              1 -              -              -              -              -              -              -              -              -              -              1 -              -              2 - 4 6  
Replace Facilities 
Blanket

Replacement Service N/A Services Replaced N/A N/A 14,655        1,000          1,906          800             1,446          700             1,187          800             322             900             137             1,100          1,145          1,200          1,972          1,600          2,032          1,600          2,165          2,000          1,965          1,200          1,898          1,600          2,047          14,500           18,222        32,877             

Abandon Facilities Blanket Abandon Regulator Dec-23 Regulators Abandoned N/A N/A 22               10 2 2 2 4 -              2 2 2 2 -              3 -              1 32               54  

Abandon Facilities 
Blanket

Abandon Regulator N/A Regulators 
Abandoned

N/A N/A 22               10               2 2 2 4 -              2 2 2 2 3 1 32               54  

2" Plastic 79,126        1,000          3,673          400             2,619          1,000          9,962          3,400          3,455          4,000          7,356          3,500          11,211        6,000          8,742          6,000          5,564          5,000          7,429          2,813          8,225          2,000          4,010          4,000          6,500          39,113           78,746        157,872           

4" Plastic 30,415        500             2,985          500             1,100          2,000          860             1,700          -              3,000          1,050          2,800          1,416          2,300          4,576          5,000          1,397          7,000          1,875          4,000          2,362          1,500          878             3,000          524             33,300           19,023        49,438             

6" Plastic 9,773          500             485             400             5 1,000          -              200             290             400             -              200             -              800             691             1,800          365             1,000          1,170          1,700          -              1,800          -              1,000          55 10,800           3,061          12,834             

8" Plastic 277             250             250             -              500             -              1,000          -              1,000          -              1,000          -              300             250             1,000          10 500             -              900             -              500             -              -              24 7,200             284             561  

8" Steel -              -              -              -              -              -              -              -              -              -              -              - -              - 

12" Plastic 2 -              -              -              -              -              -              -              -              -              -              -              300             300             -              300             -              -              -              -              900  -              2  

12" Steel 171             500             281             451             -              1,000          81 1,000          75 1,000          4,051          2,000          380             3,000          2,626          1,700          1,081          1,000          2,548          3,000          1,410          1,000          135             1,000          (181)            16,651           12,487        12,658             

16" Steel 100             -              1,800          -              2,000          -              1,800          -              2,000          -              1,000          -              1,000          1,000          -              1,000          -              500             100             300             -              12,400           -              100  

20" Steel -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              - -              - 

42" Steel 700             -              -              -              -              -              -              -              -              -              -              597             -              -              -              -              -              -              -              -              -              - 597             1,297               
Replace Facilities 
Blanket

Replacement Main N/A Feet of Main N/A N/A 120,564      2,750          7,424          2,001          3,724          7,300          10,903        9,300          3,820          11,200        12,457        11,500        13,604        13,400        16,885        16,800        8,417          15,800        13,022        13,713        11,997        7,300          5,123          9,300          6,922          120,364         114,198      234,762           

≤ 2" Plastic 1,393          60 42 60 16 60 82 70 2 80 2 100             112             100             208             120             212             150             97 200             93 150             195             150             46 1,300             1,107          2,500               

>2" Plastic -              -              -              -              -              -              -              -              -              -              -              -              -              - -              - 
Replace Facilities 
Blanket

Replacement Service N/A Services Replaced N/A N/A 1,393          60               42               60               16               60               82               70               2 80               2 100             112             100             208             120             212             150             97               200             93               150             195             150             46               1,300             1,107          2,500               

Large Diameter High 
Pressure Joints

Joints Dec-23 HP Joints Encapsulated N/A N/A -              - -              - 

Large Diameter High 
Pressure Joints

Joints N/A HP Joints 
Encapsulated

N/A N/A -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              -              - -              - 

Replace Facilities Blanket Replacement Main

Replace Facilities Blanket Replacement Service Services Replaced

Feet of Main
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Services Replaced
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Project Timeline 
Activity Name Start Finish J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D
GSMP II 
GSMP Work 1/1/2019 12/31/2023
GSMP Completion & Restoration Work 1/1/2024 6/30/2014
Stipulated Base 
Year 1 1/1/2019 12/31/2019
Year 2 1/1/2020 12/31/2020
Year 3 1/1/2021 12/31/2021
Year 4 1/1/2022 12/31/2022
Year 5 1/1/2023 12/31/2023

20242019 2020 2021 2022 2023
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Danielle Lopez   Law Department 
Associate Counsel-Regulatory 80 Park Plaza, T-5, Newark, New Jersey 07102-4194 

Tel:  973.430.6479    fax:  973.430.5983 
Email:  danielle.lopez@pseg.com 

March 30, 2020 

VIA ELECTRONIC MAIL ONLY 

Aida Camacho-Welch, Secretary 
Board of Public Utilities 
44 South Clinton Avenue, 9th Flr. 
P.O. Box 350 
Trenton, New Jersey 08625-0350 

Re:  NEXT PHASE OF THE PSE&G GAS SYSTEM MODERNIZATION PROGRAM 
MONTHLY REPORT – JANUARY 2021 

Dear Secretary Camacho-Welch: 

Enclosed for filing is the letter and enclosures providing Public Service Electric & Gas Company’s 
(PSE&G’s) monthly report for January 2021 on its Next Phase of the Gas System Modernization 
Program (GSMP II or the Program).   

The GSMP II was approved by a Board Order dated May 22, 2018 in BPU Docket No. 
GR17070776.  That Order adopted a Stipulation pursuant to which PSE&G is operating the 
Program.  This report is filed pursuant to paragraph 43 of that Stipulation and is designed to address 
the first four items contained in Attachment C to that Stipulation. 

The first three items are addressed in the attached materials.  With regard to item 4, there were no 
funds or credits received from the United States government, the State of New Jersey, a county or 
a municipality, for work related to any of the Program projects. 

Very truly yours, 

Danielle Lopez 

CC - E-Mail Only: 

WEM-GSMPII-2
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- 2 - 

Stefanie Brand 
Paul Flanagan  
Grace Strom Power  
Stacy Peterson  
Caroline Vachier  
Ilene Lampitt 
Brian Lipman  
Felicia Thomas-Friel 
Karen Forbes 
Matko Illic 

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

1) PSE&G's overall approved GSMP II Rate Mechanism and Stipulated Base capital budget broken down by
major categories, both budgeted and actual amounts.

Overall
GSMP II Approved January PTD January PTD

Major Project Categories Program Budget Actual
Replacement Main $ 1,087,400,000$   608,898,291$   567,770,983$   

Replacement Service $ 482,000,000$   126,767,241$   159,118,187$   
Regulator Elimination $ 5,600,000$   1,690,017$       1,258,762$   

Total 1,575,000,000$   737,355,549$   728,147,932$   

Overall
Stipulated Base II Approved January PTD January PTD

Major Project Categories Program Budget Actual
Replacement Main $ 217,200,000$   87,367,622$   71,677,846$   

Replacement Service $ 34,800,000$   15,739,582$   13,046,335$   
Large Diameter HP Joints 18,000,000$   -$   -$   

GSMP Meter Reconstruction $ 30,000,000$   13,258,333$   23,715,488$   
Total 300,000,000$   116,365,538$   108,439,669$   

2) b. Expenditures incurred to date and amounts transferred to plant in-service, by project.  Expenditures broken down by internal labor, materials,
and other costs.  Internal labor hours broken down by regular hours and overtime hours.

January PTD January PTD January PTD January PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant

GSMP II Projects Internal Labor $ Material $ Other $ Total $ In-Service
Replacement Main 97,250,466$   37,878,746$   432,641,771$   567,770,983$   548,353,408$   

Replacement Service 32,420,956$   16,200,823$   110,496,407$   159,118,187$   158,981,511$   
Regulator Elimination 267,801$   156,538$   1,102,224$       1,258,762$       421,152$   

Total 129,939,224$   54,236,108$   544,240,402$   728,147,932$   707,756,071$   
GSMP II Internal Labor Hours
Internal Labor - Regular Hours 1,384,552  

Internal Labor - Overtime Hours 473,837  

January PTD January PTD January PTD January PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant
Stipulated Base II Projects Internal Labor $ Material $ Other $ Total $ In-Service

Replacement Main 9,467,887$   6,035,757$   56,174,201$   71,677,846$   67,661,154$   
Replacement Service 2,431,452$   510,089$   10,104,794$   13,046,335$   13,021,706$   

Large Diameter HP Joints -$   -$   -$   -$   -$   
GSMP Meter Reconstruction 8,555,702$   1,200,161$   13,959,625$   23,715,488$   23,715,488$   

Total 20,455,041$   7,746,007$   80,238,620$   108,439,669$   104,398,348$   
Stip Base II Internal Labor Hours

Internal Labor - Regular Hours 230,922  
Internal Labor - Overtime Hours 81,589  

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

REPORT DATE: December 2020
2a - Description of projects
2c - Projected and actual miles of main installed
2d - Projected and actual number of services installed

Project Sub-Project

Project 
Completion 

Date Units
Size 

Installed
Material 
Installed

2019
Quantity 

Completed 

2020
Quantity 

Completed 

Projected 
Quantity
Jan 2021

Actual 
Quantity
Jan 2021

2021 
Estimated 
Quantity

2021
Quantity 

Completed 

Total Program 
Quantity 

Completed To 
Date

2" Plastic 746,745       1,166,556    6,800           83,089         972,100       83,089         1,996,390        

4" Plastic 246,779       335,330       2,100           29,020         442,400       29,020         611,129           

6" Plastic 80,521         115,300       1,100           11,479         136,894       11,479         207,300           

8" Plastic 34,576         40,792         -               2,115           29,300         2,115           77,483             

12" Plastic -               -               -               -               -               - 

12" Steel -               17,397         -               -               -               17,397             

16"& 20" Steel -               5,889           -               -               5,889               
Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 1,108,621    1,681,264    10,000         125,703       1,580,694    125,703       2,915,588        

≤ 2" Plastic 14,653         18,218         1,500           2,135           19,298         2,135           35,006             
>2" Plastic 2 4 -               -               -               6 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 14,655         18,222         1,500           2,135           19,298         2,135           35,012             

Abandon Facilities Blanket Abandon Regulator Dec-23 Regulators Abandoned N/A N/A 22 32 2 2 56 

Abandon Facilities 
Blanket

Abandon Regulator N/A Regulators Abandoned N/A N/A 22 32 2 2 56 

2" Plastic 79,126         78,746         1,000           7,748           40,113         7,748           165,620           
4" Plastic 30,415         19,023         500              417              47,117         417              49,855             
6" Plastic 9,773           3,061           500              10,800         -               12,834             
8" Plastic 277              284              250              7,200           -               561 
8" Steel -               -               -               -               - 
12" Plastic 2 -               -               900              -               2 
12" Steel 171              12,487         500              16,651         -               12,658             
16" Steel 100              -               12,400         -               100 
20" Steel -               -               -               -               -               - 
42" Steel 700              597              -               -               -               1,297               

Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 120,564       114,198       2,750           8,165           135,181       8,165           242,927           

≤ 2" Plastic 1,393           1,107           60 97 1,711           97 2,597               
>2" Plastic -               -               -               -               -               - 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 1,393           1,107           60 97 1,711           97 2,597               

Large Diameter High 
Pressure Joints

Joints Dec-23 HP Joints Encapsulated N/A N/A -               -               -               -               - 

Large Diameter High 
Pressure Joints

Joints N/A HP Joints 
Encapsulated

N/A N/A -               -               -               -               -               -               - 

Services Replaced
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Replace Facilities Blanket Replacement Main

Replace Facilities Blanket Replacement Service
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Project Timeline 
Activity Name Start Finish J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D
GSMP II 
GSMP Work 1/1/2019 12/31/2023
GSMP Completion & Restoration Work 1/1/2024 6/30/2014
Stipulated Base 
Year 1 1/1/2019 12/31/2019
Year 2 1/1/2020 12/31/2020
Year 3 1/1/2021 12/31/2021
Year 4 1/1/2022 12/31/2022
Year 5 1/1/2023 12/31/2023

20242019 2020 2021 2022 2023
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Danielle Lopez   Law Department 
Associate Counsel-Regulatory 80 Park Plaza, T-5, Newark, New Jersey 07102-4194 

Tel:  973.430.6479    fax:  973.430.5983 
Email:  danielle.lopez@pseg.com 

April 30, 2020 

VIA ELECTRONIC MAIL ONLY 

Aida Camacho-Welch, Secretary 
Board of Public Utilities 
44 South Clinton Avenue, 9th Flr. 
P.O. Box 350 
Trenton, New Jersey 08625-0350 

Re:  NEXT PHASE OF THE PSE&G GAS SYSTEM MODERNIZATION PROGRAM 
MONTHLY REPORT – FEBRUARY 2021 

Dear Secretary Camacho-Welch: 

Enclosed for filing is the letter and enclosures providing Public Service Electric & Gas Company’s 
(PSE&G’s) monthly report for February 2021 on its Next Phase of the Gas System Modernization 
Program (GSMP II or the Program).   

The GSMP II was approved by a Board Order dated May 22, 2018 in BPU Docket No. 
GR17070776.  That Order adopted a Stipulation pursuant to which PSE&G is operating the 
Program.  This report is filed pursuant to paragraph 43 of that Stipulation and is designed to address 
the first four items contained in Attachment C to that Stipulation. 

The first three items are addressed in the attached materials.  With regard to item 4, there were no 
funds or credits received from the United States government, the State of New Jersey, a county or 
a municipality, for work related to any of the Program projects. 

Very truly yours, 

Danielle Lopez 

CC - E-Mail Only: 

WEM-GSMPII-2
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- 2 - 

Stefanie Brand 
Paul Flanagan  
Grace Strom Power  
Stacy Peterson  
Caroline Vachier  
Ilene Lampitt 
Brian Lipman  
Felicia Thomas-Friel 
Karen Forbes 
Matko Illic 
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

1) PSE&G's overall approved GSMP II Rate Mechanism and Stipulated Base capital budget broken down by
major categories, both budgeted and actual amounts.

Overall
GSMP II Approved February PTD February PTD

Major Project Categories Program Budget Actual
Replacement Main $ 1,087,400,000$   626,809,309$   579,514,406$   

Replacement Service $ 482,000,000$   131,857,971$   164,917,073$   
Regulator Elimination $ 5,600,000$   1,809,953$       1,319,721$   

Total 1,575,000,000$   760,477,233$   745,751,200$   

Overall
Stipulated Base II Approved February PTD February PTD

Major Project Categories Program Budget Actual
Replacement Main $ 217,200,000$   88,580,193$   71,803,620$   

Replacement Service $ 34,800,000$   16,252,964$   13,282,022$   
Large Diameter HP Joints 18,000,000$   -$   -$   

GSMP Meter Reconstruction $ 30,000,000$   13,816,667$   24,271,443$   
Total 300,000,000$   118,649,824$   109,357,084$   

2) b. Expenditures incurred to date and amounts transferred to plant in-service, by project.  Expenditures broken down by internal labor, materials,
and other costs.  Internal labor hours broken down by regular hours and overtime hours.

February PTD February PTD February PTD February PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant

GSMP II Projects Internal Labor $ Material $ Other $ Total $ In-Service
Replacement Main 99,732,592$   38,853,031$   440,928,783$   579,514,406$   559,020,021$   

Replacement Service 33,704,735$   16,684,419$   114,527,919$   164,917,073$   164,780,397$   
Regulator Elimination 275,139$   156,538$   1,163,183$       1,319,721$       473,341$   

Total 133,712,466$   55,693,987$   556,619,885$   745,751,200$   724,273,759$   
GSMP II Internal Labor Hours
Internal Labor - Regular Hours 1,424,918  

Internal Labor - Overtime Hours 481,974  

February PTD February PTD February PTD February PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant
Stipulated Base II Projects Internal Labor $ Material $ Other $ Total $ In-Service

Replacement Main 9,481,161$   6,066,682$   56,255,777$   71,803,620$   67,774,418$   
Replacement Service 2,503,061$   513,014$   10,265,946$   13,282,022$   13,257,012$   

Large Diameter HP Joints -$   -$   -$   -$   -$   
GSMP Meter Reconstruction 8,660,054$   1,201,797$   14,409,592$   24,271,443$   24,271,443$   

Total 20,644,277$   7,781,493$   80,931,314$   109,357,084$   105,302,873$   
Stip Base II Internal Labor Hours

Internal Labor - Regular Hours 233,101  
Internal Labor - Overtime Hours 82,027  

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

REPORT DATE: February 2021
2a - Description of projects
2c - Projected and actual miles of main installed
2d - Projected and actual number of services installed

Project Sub-Project

Project 
Completion 

Date Units
Size 

Installed
Material 
Installed

2019
Quantity 

Completed 

2020
Quantity 

Completed 

Projected 
Quantity
Jan 2021

Actual 
Quantity
Jan 2021

Projected 
Quantity
Feb 2021

Actual 
Quantity
Feb 2021

2021 
Estimated 
Quantity

2021
Quantity 

Completed 

Total Program 
Quantity 

Completed To 
Date

2" Plastic 746,745       1,166,556    6,800           83,089         2,700           27,603         972,100       110,692       2,023,993        

4" Plastic 246,779       335,330       2,100           29,020         1,000           6,185           442,400       35,205         617,314           

6" Plastic 80,521         115,300       1,100           11,479         500              1,929           136,894       13,408         209,229           

8" Plastic 34,576         40,792         -              2,115           -              1,513           29,300         3,628           78,996             

12" Plastic -              -              -              - -              -              - 

12" Steel -              17,397         -              - -              -              17,397             

16"& 20" Steel -              5,889           -              -              -              5,889               
Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 1,108,621    1,681,264    10,000         125,703       4,200           37,230         1,580,694    162,933       2,952,818        

≤ 2" Plastic 14,653         18,218         1,500           2,135           1,300           880              19,298         3,015           35,886             
>2" Plastic 2 4 -              - -              -              6 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 14,655         18,222         1,500           2,135           1,300           880              19,298         3,015           35,892             

Abandon Facilities Blanket Abandon Regulator Dec-23 Regulators Abandoned N/A N/A 22 32 2 1 3 57 

Abandon Facilities 
Blanket

Abandon Regulator N/A Regulators Abandoned N/A N/A 22 32 2 1 3 57 

2" Plastic 79,126         78,746         1,000           7,748           400              107              40,113         7,855           165,727           
4" Plastic 30,415         19,023         500              417              500              47,117         417              49,855             
6" Plastic 9,773           3,061           500              400              10,800         -              12,834             
8" Plastic 277              284              250              250              7,200           -              561 
8" Steel -              -              -              -              - 
12" Plastic 2 -              - -              900              -              2 
12" Steel 171              12,487         500              451              16,651         -              12,658             
16" Steel 100              -              12,400         -              100 
20" Steel -              -              -              - -              -              - 
42" Steel 700              597              -              - -              -              1,297               

Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 120,564       114,198       2,750           8,165           2,001           107              135,181       8,272           243,034           

≤ 2" Plastic 1,393           1,107           60 97 60 28 1,711           125              2,625               
>2" Plastic -              -              -              - -              -              - 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 1,393           1,107           60 97 60 28 1,711           125              2,625               

Large Diameter High 
Pressure Joints

Joints Dec-23 HP Joints Encapsulated N/A N/A -              -              -              -              - 

Large Diameter High 
Pressure Joints

Joints N/A HP Joints 
Encapsulated

N/A N/A -              -              -              -              -              -              -              -              - 

Services Replaced

Feet of Main
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Services Replaced

Dec-23

Dec-23

Dec-23

Replace Facilities Blanket Replacement Service Dec-23

Replace Facilities Blanket Replacement Main Feet of Main
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Replace Facilities Blanket Replacement Main

Replace Facilities Blanket Replacement Service
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Project Timeline 
Activity Name Start Finish J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D
GSMP II 
GSMP Work 1/1/2019 12/31/2023
GSMP Completion & Restoration Work 1/1/2024 6/30/2014
Stipulated Base 
Year 1 1/1/2019 12/31/2019
Year 2 1/1/2020 12/31/2020
Year 3 1/1/2021 12/31/2021
Year 4 1/1/2022 12/31/2022
Year 5 1/1/2023 12/31/2023

20242019 2020 2021 2022 2023
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Danielle Lopez   Law Department 
Associate Counsel-Regulatory 80 Park Plaza, T-5, Newark, New Jersey 07102-4194 

Tel:  973.430.6479    fax:  973.430.5983 
Email:  danielle.lopez@pseg.com 

May 27, 2021 

VIA ELECTRONIC MAIL ONLY 

Aida Camacho-Welch, Secretary 
Board of Public Utilities 
44 South Clinton Avenue, 9th Flr. 
P.O. Box 350 
Trenton, New Jersey 08625-0350 

Re:  NEXT PHASE OF THE PSE&G GAS SYSTEM MODERNIZATION PROGRAM 
MONTHLY REPORT – MARCH 2021 

Dear Secretary Camacho-Welch: 

Enclosed for filing is the letter and enclosures providing Public Service Electric & Gas Company’s 
(PSE&G’s) monthly report for March 2021 on its Next Phase of the Gas System Modernization 
Program (GSMP II or the Program).   

The GSMP II was approved by a Board Order dated May 22, 2018 in BPU Docket No. 
GR17070776.  That Order adopted a Stipulation pursuant to which PSE&G is operating the 
Program.  This report is filed pursuant to paragraph 43 of that Stipulation and is designed to address 
the first four items contained in Attachment C to that Stipulation. 

The first three items are addressed in the attached materials.  With regard to item 4, there were no 
funds or credits received from the United States government, the State of New Jersey, a county or 
a municipality, for work related to any of the Program projects. 

Very truly yours, 

Danielle Lopez 

CC - E-Mail Only: 

WEM-GSMPII-2
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Stefanie Brand 
Paul Flanagan  
Grace Strom Power  
Stacy Peterson  
Caroline Vachier  
Ilene Lampitt 
Brian Lipman  
Felicia Thomas-Friel 
Karen Forbes 
Matko Illic 
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

1) PSE&G's overall approved GSMP II Rate Mechanism and Stipulated Base capital budget broken down by
major categories, both budgeted and actual amounts.

Overall
GSMP II Approved March PTD March PTD

Major Project Categories Program Budget Actual
Replacement Main $ 1,087,400,000$   646,099,036$   608,958,096$   

Replacement Service $ 482,000,000$   139,577,559$   177,540,665$   
Regulator Elimination $ 5,600,000$   1,929,890$       1,380,907$   

Total 1,575,000,000$   787,606,485$   787,879,668$   

Overall
Stipulated Base II Approved March PTD March PTD

Major Project Categories Program Budget Actual
Replacement Main $ 217,200,000$   90,199,847$   72,915,518$   

Replacement Service $ 34,800,000$   16,860,464$   14,069,443$   
Large Diameter HP Joints 18,000,000$   -$   -$   

GSMP Meter Reconstruction $ 30,000,000$   14,375,000$   25,783,863$   
Total 300,000,000$   121,435,311$   112,768,824$   

2) b. Expenditures incurred to date and amounts transferred to plant in-service, by project.  Expenditures broken down by internal labor, materials,
and other costs.  Internal labor hours broken down by regular hours and overtime hours.

March PTD March PTD March PTD March PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant

GSMP II Projects Internal Labor $ Material $ Other $ Total $ In-Service
Replacement Main 105,412,391$   39,368,790$   464,176,915$   608,958,096$   587,020,928$   

Replacement Service 35,723,788$   17,511,697$   124,305,180$   177,540,665$   177,403,414$   
Regulator Elimination 294,006$   156,943$   1,223,964$       1,380,907$       510,916$   

Total 141,430,185$   57,037,429$   589,706,059$   787,879,668$   764,935,257$   
GSMP II Internal Labor Hours
Internal Labor - Regular Hours 1,498,919  

Internal Labor - Overtime Hours 508,650  

March PTD March PTD March PTD March PTD Amount
Expenditures Incurred To Date Actual Actual Actual Actual to Plant
Stipulated Base II Projects Internal Labor $ Material $ Other $ Total $ In-Service

Replacement Main 9,770,238$   6,137,308$   57,007,971$   72,915,518$   68,861,419$   
Replacement Service 2,574,140$   514,494$   10,980,809$   14,069,443$   14,044,434$   

Large Diameter HP Joints -$   -$   -$   -$   -$   
GSMP Meter Reconstruction 9,007,562$   1,212,635$   15,563,666$   25,783,863$   25,783,863$   

Total 21,351,941$   7,864,437$   83,552,446$   112,768,824$   108,689,716$   
Stip Base II Internal Labor Hours

Internal Labor - Regular Hours 239,962  
Internal Labor - Overtime Hours 84,985  

WEM-GSMPII-2
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PSE&G - GAS SYSTEM MODERNIZATION PROGRAM
ATTACHMENT C - MONTHLY REPORT

REPORT DATE: March 2021
2a - Description of projects
2c - Projected and actual miles of main installed
2d - Projected and actual number of services installed

Project Sub-Project

Project 
Completion 

Date Units
Size 

Installed
Material 
Installed

2019
Quantity 

Completed 

2020
Quantity 

Completed 

Projected 
Quantity
Jan 2021

Actual 
Quantity
Jan 2021

Projected 
Quantity
Feb 2021

Actual 
Quantity
Feb 2021

Projected 
Quantity
Mar 2021

Actual 
Quantity
Mar 2021

2021 
Estimated 
Quantity

2021
Quantity 

Completed 

Total Program 
Quantity 

Completed To 
Date

2" Plastic 746,745      1,166,556   6,800          83,089        2,700          27,603        7,600          120,384      972,100      231,076      2,144,377        

4" Plastic 246,779      335,330      2,100          29,020        1,000          6,185          1,300          17,797        442,400      53,002        635,111           

6" Plastic 80,521        115,300      1,100          11,479        500             1,929          1,400          6,623          136,894      20,031        215,852           

8" Plastic 34,576        40,792        -              2,115          -              1,513          2,800          6,741          29,300        10,369        85,737             

12" Plastic -              -              -              -              -              -              -              - 

12" Steel -              17,397        -              -              -              -              -              17,397             

16"& 20" Steel -              5,889          -              -              -              -              5,889               
Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 1,108,621   1,681,264   10,000        125,703      4,200          37,230        13,100        151,545      1,580,694   314,478      3,104,363        

≤ 2" Plastic 14,653        18,218        1,500          2,135          1,300          880             1,000          2,888          19,298        5,903          38,774             
>2" Plastic 2 4 -              -              -              1 -              1 7 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 14,655        18,222        1,500          2,135          1,300          880             1,000          2,889          19,298        5,904          38,781             

Abandon Facilities Blanket Abandon Regulator Dec-23 Regulators Abandoned N/A N/A 22               32               2 1 3 57 

Abandon Facilities 
Blanket

Abandon Regulator N/A Regulators 
Abandoned

N/A N/A 22               32               2 -              1 3 57 

2" Plastic 79,126        78,746        1,000          7,748          400             107             1,000          2,527          40,113        10,382        168,254           
4" Plastic 30,415        19,023        500             417             500             2,000          686             47,117        1,103          50,541             
6" Plastic 9,773          3,061          500             400             1,000          1,340          10,800        1,340          14,174             
8" Plastic 277             284             250             250             500             7,200          -              561 
8" Steel -              -              -              -              - 
12" Plastic 2 -              -              -              -              900             -              2 
12" Steel 171             12,487        500             451             1,000          16,651        -              12,658             
16" Steel 100             -              1,800          12,400        -              100 
20" Steel -              -              -              -              -              -              -              - 
42" Steel 700             597             -              -              -              -              -              1,297               

Replace Facilities Blanket Replacement Main N/A Feet of Main N/A N/A 120,564      114,198      2,750          8,165          2,001          107             7,300          4,553          135,181      12,825        247,587           

≤ 2" Plastic 1,393          1,107          60 100             60 28 60 127             1,711          255             2,755               
>2" Plastic -              -              -              -              -              -              -              - 

Replace Facilities Blanket Replacement Service N/A Services Replaced N/A N/A 1,393          1,107          60               100             60               28               60               127             1,711          255             2,755               

Large Diameter High 
Pressure Joints

Joints Dec-23 HP Joints Encapsulated N/A N/A -              -              -              -              - 

Large Diameter High 
Pressure Joints

Joints N/A HP Joints 
Encapsulated

N/A N/A -              -              -              -              -              -              -              -              -              -              - 

Replace Facilities Blanket Replacement Main

Replace Facilities Blanket Replacement Service Services Replaced

Feet of Main
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Services Replaced

Dec-23

Dec-23

Dec-23

Replace Facilities Blanket Replacement Service Dec-23

Replace Facilities Blanket Replacement Main Feet of Main

G
A

S 
SY

ST
EM

 M
O

D
ER

N
IZ

A
TI

O
N

 P
R

O
G

R
A

M

WEM-GSMPII-2
Page 26 of 27



Project Timeline 
Activity Name Start Finish J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D J F M A M J J A # O N D
GSMP II 
GSMP Work 1/1/2019 12/31/2023
GSMP Completion & Restoration Work 1/1/2024 6/30/2014
Stipulated Base 
Year 1 1/1/2019 12/31/2019
Year 2 1/1/2020 12/31/2020
Year 3 1/1/2021 12/31/2021
Year 4 1/1/2022 12/31/2022
Year 5 1/1/2023 12/31/2023

20242019 2020 2021 2022 2023
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PSE&G Gas System Modernization Program II Attachment 1

Capital Expenditures Schedule WEM-GSMPII-3

Roll-In 5 5 5 5 5 5

Actual Actual Actual Forecast Forecast Forecast YTD Roll-In
2021 2021 2021 2021 2021 2021 Program 2020 5

Mar-21 Apr-21 May-21 Jun-21 Jul-21 Aug-21 Total Total Total
Miles of Main Replaced 29 25 27 23 37 31 730 318 170

GSMP II Total Program
Direct Install $40,661,203 $43,066,598 $42,198,453 $58,156,089 $66,879,503 $63,002,430 $1,038,134,811 $396,287,219 $313,964,276
COR (less Salvage) $1,467,735 $1,714,528 $1,807,630 $1,843,911 $2,120,497 $1,997,570 $32,522,567 $10,604,253 $10,951,871
Total $42,128,938 $44,781,126 $44,006,083 $60,000,000 $69,000,000 $65,000,000 $1,070,657,378 $406,891,472 $324,916,147

GSMP II Program - Mains
Direct Install $13,832,560 $18,525,157 $13,813,824 $28,134,372 $32,354,528 $30,478,903 $423,794,700 $190,892,827 $137,139,345
COR (less Salvage) $1,441,865 $1,671,995 $1,676,126 $1,773,087 $2,039,050 $1,920,844 $31,145,038 $10,107,203 $10,522,968
Total $15,274,426 $20,197,152 $15,489,950 $29,907,459 $34,393,578 $32,399,748 $454,939,738 $201,000,030 $147,662,313

GSMP II Program - Services
Direct Install $25,839,046 $24,004,784 $26,936,166 $29,482,362 $33,904,716 $31,939,225 $606,395,142 $199,668,447 $172,106,300
COR (less Salvage) $25,870 $42,532 $131,504 $70,824 $81,447 $76,726 $1,377,529 $497,050 $428,903
Total $25,864,916 $24,047,316 $27,067,670 $29,553,186 $33,986,164 $32,015,951 $607,772,670 $200,165,497 $172,535,203

GSMP II Program - Regulators
Direct Install $989,596 $536,658 $1,448,462 $539,355 $620,258 $584,301 $7,944,970 $5,725,945 $4,718,631
COR (less Salvage) $0 $0 $0 $0 $0 $0 $0 $0 $0
Total $989,596 $536,658 $1,448,462 $539,355 $620,258 $584,301 $7,944,970 $5,725,945 $4,718,631

Stipulated  Base Spend
Direct Install $3,259,437 $2,378,199 $3,233,776 $2,981,215 $5,481,589 $6,250,934 $128,710,385 $44,944,202 $23,585,150
COR (less Salvage) $152,301 $238,190 $92,635 $118,785 $218,411 $249,066 $5,301,204 $1,305,028 $1,069,388
Total $3,411,738 $2,616,389 $3,326,411 $3,100,000 $5,700,000 $6,500,000 $134,011,589 $46,249,230 $24,654,538

Baseline Spend
Direct Install $18,511,955 $18,666,560 $16,330,994 $18,601,000 $18,690,000 $19,580,000 $511,499,550 $181,393,190 $110,380,509
COR (less Salvage) $1,830,096 $2,824,413 $2,496,963 $2,299,000 $2,310,000 $2,420,000 $65,160,988 $20,891,125 $14,180,472
Total $20,342,051 $21,490,973 $18,827,957 $20,900,000 $21,000,000 $22,000,000 $576,660,539 $202,284,315 $124,560,981

Amount Percentage
Total GSMP II Program $1,575,000,000
10% Minimum Filing Requirment $157,500,000 10%
Roll-In # 5 (Actual/Forecast) 5 $324,916,147 21%
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ATTACHMENT 2 

 
 

PUBLIC SERVICE ELECTRIC AND GAS COMPANY 1 
DIRECT TESTIMONY 2 

OF 3 
STEPHEN SWETZ 4 

SR. DIRECTOR – CORPORATE RATES AND REVENUE REQUIREMENTS 5 

Q. Please state your name, affiliation and business address. 6 

A. My name is Stephen Swetz, and I am the Sr. Director – Corporate Rates and Revenue 7 

Requirements for PSEG Services Corporation.  My credentials are set forth in the attached 8 

Schedule SS-GSMPII-1. 9 

Q. Please describe your responsibilities as the Sr. Director – Corporate Rates and 10 
Revenue Requirements for PSEG Services Corporation. 11 

A. As Sr. Director of Corporate Rates and Revenue Requirements, I plan, develop and 12 

direct Public Service Electric and Gas Company’s (“PSE&G”, “the Company”) electric and 13 

gas retail pricing strategies, retail rate design, embedded and marginal cost studies, and tariff 14 

provisions.  I also direct the calculation of revenue requirements for PSE&G’s base rates as 15 

well as all cost recovery clauses.  Acting as a key regulatory resource to PSE&G on regulatory 16 

matters, strategies and policies, I have testified in many cases and negotiated settlements on 17 

rate design, cost of service, recovery clauses including renewable and energy efficiency cost 18 

recovery, and base rates.  19 

Q. What is the purpose of your testimony in this proceeding?  20 

A. The purpose of my testimony is to support PSE&G’s proposed change in base rates to 21 

recover the revenue requirement associated with its Gas System Modernization Program II 22 

(“GSMP II” or “Program”) through the GSMP II Rate Mechanism approved by the Board of 23 

Public Utilities (“Board” or “BPU”) as described in paragraphs 29 and 38 of the Stipulation of 24 
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Settlement approved by the Board in Docket No. GR17070776 on May 22, 2018 (“GSMP II 1 

Order”).  The proposed GSMP II revenue requirements are based upon the actual costs of 2 

engineering, design and construction, cost of removal (net of salvage) and property acquisition, 3 

including actual labor, materials, overhead, and any capitalized Allowance for Funds Used 4 

During Construction (“AFUDC”) on GSMP II projects.  As specified in more detail below, the 5 

Board-approved revenue requirement formula for the GSMP II Rate Mechanism allows the 6 

Company to recover a return of and on its GSMP II investment costs, less an agreed upon 7 

expense reduction adjustment and any tax adjustment for flow-through items or any tax law 8 

changes codified by the IRS, the State of New Jersey or any other taxing authority.  This 9 

testimony provides an overview of the cost recovery mechanism along with a description of 10 

the revenue requirement calculations and rate design mechanism. 11 

COST RECOVERY MECHANISM 12 

Q. Please briefly describe PSE&G’s proposed cost recovery. 13 

A. PSE&G is proposing to recover the annual revenue requirement associated with the 14 

Program consistent with the GSMP II Rate Mechanism approved in the GSMP II Order.  The 15 

revenue requirement is based on expected plant in-service and cost of removal expenditures 16 

that have not been included in a prior rate adjustment.  The plant in-service and cost of removal 17 

expenditures are based on actual results through May 31, 2021 and a forecast through August 18 

31, 2021.  The forecast from June 1, 2021 through August 31, 2021 will be trued-up with actual 19 

results and filed by September 15, 2021. 20 
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Q. What is the forecasted annual revenue requirement increase being proposed for 1 
this GSMP II roll-in filing? 2 

A. The Company is proposing a forecasted annual revenue requirement increase of 3 

$33.765 million based upon the actual and forecasted expenditures discussed above and 4 

assuming adjusted base rates go into effect December 1, 2021.    The revenue requirement 5 

increase is calculated in Schedule SS-GSMPII-2. 6 

Q. How is the revenue requirement calculated? 7 

A. The GSMP II revenue requirement is calculated using the following formula approved 8 

by the Board in the GSMP II Order: 9 

Revenue Requirements = ((GSMP II Rate Mechanism Rate Base * After Tax 10 

WACC) + Depreciation Expense (net of tax) + Expense Adjustment + Tax 11 

Adjustments) * Revenue Factor 12 

Q. How is the GSMP II Rate Base calculated? 13 

A. Per the GSMP II Order, the GSMP II Rate Base is calculated as the GSMP II Investment 14 

Costs less Accumulated Depreciation and less Accumulated Deferred Income Taxes (“ADIT”).  15 

The GSMP II Investment Costs consist of actual plant placed into service from Program 16 

inception through May 31, 2021 (less the amounts already recovered or pending recovery in 17 

rates) and a forecast of capital expenditures through August 31, 2021 for projects expected to 18 

be in service by August 31, 2021.  For details on the GSMP II Investment Costs, see Schedule 19 

WEM-GSMPII-3.  Accumulated Depreciation is the sum of the depreciation expense incurred 20 

from the date the GSMP II projects are placed into service and the effective date of the base 21 

rate change.  The GSMP II Order anticipates the fifth roll in filing to result in rates effective 22 
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December 1, 2021, so the Accumulated Depreciation in the filing is through November 30, 1 

2021.  Consistent with the calculation of Accumulated Depreciation, ADIT is calculated 2 

through November 30, 2021. 3 

Q. What is the Weighted Average Cost of Capital (“WACC”) utilized in the 4 
calculation of the revenue requirement? 5 

A. Per the GSMP II Order, the WACC for the GSMP II Rate Mechanism will be based 6 

upon the authorized return on equity (“ROE”) and capital structure including income tax effects 7 

decided by the Board in the most recently approved base rate case.  In October 2018, the Board 8 

approved the Company’s 2018 base rate case1, which set the WACC at 6.99%, or 6.48% on an 9 

after-tax basis, based on a return on equity of 9.60% and a cost of debt of 3.96%.  This WACC 10 

is utilized in the GSMPII Rate Mechanism consistent with the GSMP II Order.  For the 11 

calculation of the WACC and after-tax WACC, see Schedule SS-GSMPII-3.  12 

Q. How is the depreciation expense net of tax calculated? 13 

A. Depreciation expense is calculated as Gross Plant in-Service multiplied by the 14 

applicable annual depreciation rate for the assets being placed into service.  The GSMP II Order 15 

specified the depreciation rates would be based on the depreciation rates applied to the same 16 

asset in current base rates.  The Company’s 2018 base rate case established new depreciation 17 

rates by asset class.  The asset classes expected to be applicable to the GSMP II investment are 18 

mains, services and regulators.  The depreciation rates for mains, services, and regulators will 19 

be 1.39%, 1.81%, and 3.27% respectively, as established in the 2018 base rate case, and will 20 

                                                           
1 In the Matter of the Petition of Public Service Electric and Gas Company for Approval of an Increase in Electric and Gas 
Rates and for Changes in the Tariffs for Electric and Gas Service, B.P.U.N.J. No. 16 Electric and B.P.U.N.J. No. 16 Gas, and 
for Changes in Depreciation Rates, Pursuant to N.J.S.A. 48:2-18, N.J.S.A. 48:2-21 and N.J.S.A. 48:2-21.1, and for Other 
Appropriate Relief, BPU Docket Nos. ER18010029 and GR18010030. 
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be applicable to the GSMP II plant placed into service.  Since the net revenue requirement for 1 

the roll-in will be grossed up by the revenue factor in the revenue requirement formula 2 

approved by the Board, the depreciation expense must be calculated net of tax.  The tax basis 3 

associated with the depreciation expense is calculated as direct in-service expenditures plus 4 

any CWIP capital expenditures transferred into service, plus the debt component of any 5 

AFUDC transferred into service.  The depreciation expense net of tax is calculated as the 6 

annual depreciation expense less the tax associated with the depreciation expense as described 7 

above.  The equity portion of the AFUDC transferred into service is not recognized in the tax 8 

basis of the plant transferred into service.  As a result, there is no tax depreciation expense 9 

associated with that portion of Plant in-Service.  Therefore, the depreciation expense net of tax 10 

must be multiplied by the revenue factor to recover the tax gross-up related to the AFUDC-11 

equity.  The Company currently does not anticipate any CWIP associated with the GSMP II. 12 

Q. What is the Expense Adjustment? 13 

A. The Expense Adjustment is an adjustment to capture the estimated O&M savings 14 

related to leak reduction, partially offset by the expenses related to leak detection surveying. 15 

In accordance with paragraph 33a of the Stipulation approved in the GSMP II Order, the 16 

replacement of 875 miles of main will have an O&M saving of $3.3 million for the entire 17 

program, which is $3,771 per mile.  This cost per mile will be applied to the miles of main 18 

replaced during this roll-in period, which is estimated to be 170 miles for an O&M savings of 19 

approximately $643,000. In accordance with paragraph 33b, the Company conducted leak 20 

detection surveying.  The total leak detection surveying cost for the GSMP II program was 21 

$50,000 and was amortized over five years in the first rate adjustment filing.  There are no 22 
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future additional leak detection surveying costs to be recovered in this program.  For the 1 

calculation of the Expense Adjustment and after-tax Expense Adjustment, see Schedule SS-2 

GSMPII-2. 3 

Q. What is the Tax Adjustment? 4 

A. The Tax Adjustment is an adjustment to capture the effects of any flow through items 5 

associated with the GSMPII investment that is not included in the Company’s Tax Adjustment 6 

Credit and any tax law changes codified by the IRS, the State of New Jersey, or any other 7 

taxing authority.   8 

Q. Does the Company anticipate a Tax Adjustment in this GSMP II Rate 9 
Mechanism? 10 

A. There are currently no flow-through items or tax law changes applicable to the GSMP 11 

II Program.   12 

Q. What is the Revenue Factor? 13 

A. The Revenue Factor adjusts the revenue requirement net of tax for federal and state 14 

income taxes and the costs associated with the BPU and Division of Rate Counsel (RC) Annual 15 

Assessments and Gas Revenue Uncollectibles.  The BPU/RC Assessment Expenses consist of 16 

payments, based upon a percentage of revenues collected (updated annually), to the State based 17 

on the electric and gas intrastate operating revenues for the utility.  The Company has utilized 18 

the respective BPU/RC assessment rates based on the 2021 fiscal year assessment, which are 19 

0.22% and 0.05%, respectively, and the Gas Revenue Uncollectible rate of 1.60%, which was 20 

set in the Company’s 2018 base rate case.  See Schedule SS-GSMPII-4 for the calculation of 21 

the revenue factor. 22 
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Q. Have you provided the detailed calculations supporting the revenue 1 
requirements? 2 

A. Yes.  The detailed calculations supporting the revenue requirement calculation 3 

described above are provided in electronic workpapers WP-SS-GSMPII-1.xlsx. 4 

RATE DESIGN 5 

Q. What rate design is the Company proposing to use for this base rate adjustment? 6 

A. The proposed gas base rate adjustments use the rate design methodology corresponding 7 

to the latest Board approved electric and gas base rate case approved.  In accordance with 8 

paragraph 39 of the Stipulation approved in the GSMP II Order, the billing determinants utilize 9 

the weather normalized annualized billing determinants from the latest Board approved gas 10 

base rate case, which are based on July 2017 through June 2018.  11 

 The detailed calculations supporting the rate design are shown in Schedule SS-12 

GSMPII-5.  This schedule contains the proposed base rates as a result of the GSMP II base rate 13 

adjustment effective for December 1, 2021.  14 

Q. What are the annual rate impacts to the typical residential customer? 15 

A. Based upon current Delivery Rates and Basic Gas Supply Service (BGSS-RSG) 16 

charges in effect as of June 1, 2021, the annual average bill impacts of the rates requested are 17 

set forth in Schedule SS-GSMPII-6. 18 

 The annual impact of the proposed rates to the typical residential gas heating customers 19 

using 172 therms in a winter month and 1,040 therms annually would be an increase in the 20 

annual bill from $895.42 to $914.00 or $18.58 or approximately 2.08% (based upon Delivery 21 



ATTACHMENT 2 
 

- 8 - 
 

Rates and BGSS-RSG charges in effect as of June 1, 2021, and assuming that the customer 1 

receives BGSS service from PSE&G).   2 

Q. Are there additional criteria required for the Company to request a rate 3 
adjustment? 4 

A. Yes.  In footnote 6 to paragraph 36, the Parties agreed that a rate adjustment is “only 5 

applicable if at least 10% of GSMP II Rate Mechanism investment is in-service.”  In addition, 6 

while not part of the GSMP II Order, the Infrastructure Investment Program (IIP) regulations 7 

require an earnings test with a cost recovery request. 8 

Q. Does the Company anticipate meeting the at least 10% of GSMP Rate Mechanism 9 
investment threshold?   10 

A. Yes.  The GSMP Rate Mechanism was approved for $1.575 billion per paragraph 17 11 

of the Stipulation approved in the GSMP II Order, and thus the 10% threshold is $157.5 12 

million.  As shown in Schedule WEM-GSMPII-3, the Company anticipates plant in-service of 13 

$324.9 million, exceeding the $157.5 million threshold.   14 

Q. What is the earnings test for IIP programs? 15 

A. The IIP states in paragraph 14:3-2A.6(i): “For any Infrastructure Investment Program 16 

approved by the Board, if the calculated ROE exceeds the allowed ROE from the utility's last 17 

base rate case by 50 basis points or more, accelerated recovery shall not be allowed for the 18 

applicable filing period.” 19 

Q. Does the IIP specify how the earnings test should be calculated? 20 

A. Yes.  In paragraph 14:3-2A.6(h), the IIP states: “An earnings test shall be required, 21 

where Return on Equity (ROE) shall be determined based on the actual net income of the utility 22 
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for the most recent 12-month period divided by the average of the beginning and ending 1 

common equity balances for the corresponding period.” 2 

Q. How was common equity calculated for the earnings test? 3 

A. The Company will use the common equity balance from its financial statements filed 4 

with FERC and/or the BPU, on the same basis that it prepares its annual audited FERC Form 5 

I.  Since the Company’s common equity balance is for all of PSE&G, the Company will 6 

calculate the Gas allocation of common equity as the percentage of Gas Net Plant, calculated 7 

in the same manner as used for the WNC earnings test, compared to total PSE&G Net Plant, 8 

excluding Construction Work in Progress, from the same financial statements used to 9 

determine PSE&G common equity.   10 

Q. How is Net Income calculated for the earnings test? 11 

A. Net Income is calculated as the Company’s operating expenses less Interest Expense, 12 

which is included in Operating Income.  The Net Income calculation excludes earnings from 13 

the Company’s Green Programs, which are also excluded from the Company’s rate base.   14 

Q. What time period is utilized for the earnings test? 15 

A. The earnings test for this filing is based on the 12 month period of July 2020 through 16 

June 2021.  Given the Company will update its filing for actual results through August 31,2021, 17 

the April through June Common Equity and Net Income represent estimates.  The estimates 18 

will be replaced with actual results through June 30, 2021 as soon as possible after the 2021 19 

final financials are submitted to the Board. 20 
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Q. What are the results of your earnings test? 1 

A. The Company estimates its ROE for purposes of the earnings test is 8.43%.  This is 2 

below the ROE threshold in the IIP of 10.1%, and therefore the Company’s earnings do not 3 

preclude the rate roll-in in this case.  The Company will update the earnings test for actual 4 

results as soon as possible after the 2021 final financials are submitted to the Board.  Please 5 

see Schedule SS-GSMPII-7 for the earnings test calculation.   6 

Q. Does this conclude your testimony? 7 

A. Yes, it does. 8 
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CREDENTIALS 1 
OF 2 

STEPHEN SWETZ 3 
SR. DIRECTOR-CORPORATE RATES AND REVENUE REQUIREMENTS 4 

  5 
 My name is Stephen Swetz and I am employed by PSEG Services 6 

Corporation.  I am the Sr. Director - Corporate Rates and Revenue Requirements where 7 

my main responsibility is to contribute to the development and implementation of electric 8 

and gas rates for Public Service Electric and Gas Company (PSE&G, the Company).  9 

WORK EXPERIENCE 10 

 I have over 30 years of experience in Rates, Financial Analysis and 11 

Operations for three Fortune 500 companies.  Since 1991, I have worked in various 12 

positions within PSEG. I have spent most of my career contributing to the development 13 

and implementation of PSE&G electric and gas rates, revenue requirements, pricing and 14 

corporate planning with over 20 years of direct experience in Northeastern retail and 15 

wholesale electric and gas markets.  16 

  As Sr. Director of Corporate Rates and Revenue Requirements, I have 17 

submitted pre-filed direct cost recovery testimony as well as oral testimony to the New 18 

Jersey Board of Public Utilities and the New Jersey Office of Administrative Law for base 19 

rate cases, as well as a number of clauses including infrastructure investments, renewable 20 

energy, and energy efficiency programs.  A list of my prior testimonies can be found on 21 

pages 3 and 4 of this document.  I have also contributed to other filings including 22 
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unbundling electric rates and Off-Tariff Rate Agreements.  I have had a leadership role in 1 

various economic analyses, asset valuations, rate design, pricing efforts and cost of service 2 

studies. 3 

 I am an active member of the American Gas Association’s Rate and Strategic 4 

Issues Committee, the Edison Electric Institute’s Rates and Regulatory Affairs Committee 5 

and the New Jersey Utility Association (NJUA) Finance and Regulatory Committee. 6 

EDUCATIONAL BACKGROUND 7 

 I hold a B.S. in Mechanical Engineering from Worcester Polytechnic 8 

Institute and an MBA from Fairleigh Dickinson University. 9 
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Public Service Electric &  Gas Company G GR21060882 written Jun-21 Margin Adjustment Charge (MAC) / Cost Recovery

Public Service Electric &  Gas Company E ER21050859 written May-21 Community Solar Cost Recovery

Public Service Electric &  Gas Company G GR20120771 written Dec-20 Gas System Modernization Program II (GSMPII) - Forth Roll-In

Public Service Electric &  Gas Company E/G GR20120763 written Dec-20 Remediation Adjustment Charge-RAC 28

Public Service Electric &  Gas Company E ER20120736 written Nov-20 The Second Energy Strong Program (Energy Strong II)

Public Service Electric &  Gas Company E/G ER20100685 & GR20100686 written Oct-20 Tax Adjustment Clauses (TACs)

Public Service Electric &  Gas Company E ER20100658 written Oct-20 Non-Utility Generation Charge (NGC) / Cost Recovery

Public Service Electric &  Gas Company
E/G ER20060467 & GR20060468 written

Jun-20 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, EE17, S4All, S4AEXT, 
S4AEXT II, SLII, SLIII / Cost Recovery

Public Service Electric &  Gas Company G GR20060464 written Jun-20 Gas System Modernization Program II (GSMPII) - Third Roll-In
Public Service Electric &  Gas Company E ER20060454 written Jun-20 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company G GR20060470 written Jun-20 Weather Normalization Charge / Cost Recovery

Public Service Electric &  Gas Company G GR20060384 written Jun-20 Margin Adjustment Charge (MAC) / Cost Recovery

Public Service Electric &  Gas Company E ER20040324 written Apr-20 Transitional Renewable Energy Certificate Program (TREC)

Public Service Electric &  Gas Company E/G GR20010073 written Jan-20 Remediation Adjustment Charge-RAC 27

Public Service Electric &  Gas Company G GR19120002 written Dec-19 Gas System Modernization Program II (GSMPII) - Second Roll-In
Public Service Electric &  Gas Company E/G ER19091302 & GR19091303 written Aug-19 Tax Adjustment Clauses (TACs)
Public Service Electric &  Gas Company E/G ER19070850 written Jul-19 Societal Benefits Charge (SBC) / Cost Recovery

Public Service Electric &  Gas Company
E/G ER19060764 & GR19060765 written

Jun-19 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, S4AEXT 
II, SLII, SLIII / Cost Recovery

Public Service Electric &  Gas Company G GR19060766 written Jun-19 Gas System Modernization Program II (GSMPII) - First Roll-In
Public Service Electric &  Gas Company G GR19060761 written Jun-19 Weather Normalization Charge / Cost Recovery
Public Service Electric &  Gas Company E ER19060741 written Jun-19 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company E/G EO18060629 - GO18060630 oral Jun-19 Energy Strong II / Revenue Requirements & Rate Design 
Public Service Electric &  Gas Company G GR19060698 written May-19 Margin Adjustment Charge (MAC) / Cost Recovery

Public Service Electric &  Gas Company E ER19040523 written May-19 Non-Utility Generation Charge (NGC) / Cost Recovery

Public Service Electric &  Gas Company E/G EO18101113 - GO18101112 oral May-19 Clean Energy Future - Energy Efficiency Program Approval

Public Service Electric &  Gas Company E ER19040530 written Apr-19 Madison 4kV Substation Project (Madison & Marshall)

Public Service Electric &  Gas Company E/G EO18101113 - GO18101112 written Dec-18 Clean Energy Future - Energy Efficiency Program Approval

Public Service Electric &  Gas Company E/G GR18121258 written Nov-18 Remediation Adjustment Charge-RAC 26

Public Service Electric &  Gas Company E EO18101115 written Oct-18 Clean Energy Future - Energy Cloud Program (EC)

Public Service Electric &  Gas Company E EO18101111 written Oct-18 Clean Energy Future-Electric Vehicle And Energy Storage Programs (EVES)

Public Service Electric &  Gas Company G GR18070831 written Jul-18 Gas System Modernization Program (GSMP) - Third Roll-In

Public Service Electric &  Gas Company E/G ER18070688 - GR18070689 written Jun-18 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, S4AEXT 
II, SLII, SLIII / Cost Recovery

Public Service Electric &  Gas Company E ER18060681 written Jun-18 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company G GR18060675 written Jun-18 Weather Normalization Charge / Cost Recovery
Public Service Electric &  Gas Company E/G EO18060629 - GO18060630 written Jun-18 Energy Strong II / Revenue Requirements & Rate Design 
Public Service Electric &  Gas Company G GR18060605 written Jun-18 Margin Adjustment Charge (MAC) / Cost Recovery

Public Service Electric &  Gas Company E/G ER18040358 - GR18040359 written Mar-18 Energy Strong / Revenue Requirements & Rate Design - Eighth Roll-in

Public Service Electric &  Gas Company E/G ER18030231 written Mar-18 Tax Cuts and Job Acts of 2017

Public Service Electric &  Gas Company E/G GR18020093 written Feb-18 Remediation Adjustment Charge-RAC 25

Public Service Electric &  Gas Company E/G ER18010029 and GR18010030 written Jan-18 Base Rate Proceeding / Cost of Service & Rate Design
Public Service Electric &  Gas Company E ER17101027 written Sep-17 Energy Strong / Revenue Requirements & Rate Design - Seventh Roll-in
Public Service Electric &  Gas Company G GR17070776 written Jul-17 Gas System Modernization Program II (GSMP II)
Public Service Electric &  Gas Company G GR17070775 written Jul-17 Gas System Modernization Program (GSMP) - Second Roll-In
Public Service Electric &  Gas Company G GR17060720 written Jul-17 Weather Normalization Charge / Cost Recovery

Public Service Electric &  Gas Company E/G ER17070724 - GR17070725 written Jul-17 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, S4AEXT 
II, SLII, SLIII / Cost Recovery

Public Service Electric &  Gas Company E ER17070723 written Jul-17 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery

Public Service Electric &  Gas Company G GR17060593 written Jun-17 Margin Adjustment Charge (MAC) / Cost Recovery
Public Service Electric &  Gas Company E/G ER17030324 - GR17030325 written Mar-17 Energy Strong / Revenue Requirements & Rate Design - Sixth Roll-in
Public Service Electric &  Gas Company E/G EO14080897 written Mar-17 Energy Efficiency 2017 Program
Public Service Electric &  Gas Company E/G ER17020136 written Feb-17 Societal Benefits Charge (SBC) / Cost Recovery

Public Service Electric &  Gas Company E/G GR16111064 written Nov-16 Remediation Adjustment Charge-RAC 24

Public Service Electric &  Gas Company E ER16090918 written Sep-16 Energy Strong / Revenue Requirements & Rate Design - Fifth Roll-in
Public Service Electric &  Gas Company E EO16080788 written Aug-16 Construction of Mason St Substation
Public Service Electric &  Gas Company E ER16080785 written Aug-16 Non-Utility Generation Charge (NGC) / Cost Recovery
Public Service Electric &  Gas Company G GR16070711 written Jul-16 Gas System Modernization Program (GSMP) - First Roll-In

Public Service Electric &  Gas Company G
GR16070617

written Jul-16 Weather Normalization Charge / Cost Recovery

Public Service Electric &  Gas Company E/G ER16070613 - GR16070614 written Jul-16 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, SLII, 
SLIII / Cost Recovery

Public Service Electric &  Gas Company E ER16070616 written Jul-16 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery

Public Service Electric &  Gas Company G GR16060484 written Jun-16 Margin Adjustment Charge (MAC) / Cost Recovery

Public Service Electric &  Gas Company E EO16050412 written May-16 Solar 4 All Extension II (S4Allext II) / Revenue Requirements & Rate Design

Public Service Electric &  Gas Company E/G
ER16030272 - GR16030273 written

Mar-16 Energy Strong / Revenue Requirements & Rate Design - Fourth Roll-in

Public Service Electric &  Gas Company E/G
GR15111294 written

Nov-15 Remediation Adjustment Charge-RAC 23

Public Service Electric &  Gas Company E ER15101180 written Sep-15 Energy Strong / Revenue Requirements & Rate Design - Third Roll-in

Public Service Electric &  Gas Company E/G ER15070757-GR15070758 written Jul-15 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, SLII, 
SLIII / Cost Recovery

Public Service Electric &  Gas Company E ER15060754 written Jul-15 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company G GR15060748 written Jul-15 Weather Normalization Charge / Cost Recovery
Public Service Electric &  Gas Company G GR15060646 written Jun-15 Margin Adjustment Charge (MAC) / Cost Recovery

LIST OF PRIOR TESTIMONIES
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Public Service Electric &  Gas Company E/G ER15050558 written May-15 Societal Benefits Charge (SBC) / Cost Recovery
Public Service Electric &  Gas Company E ER15050558 written May-15 Non-Utility Generation Charge (NGC) / Cost Recovery
Public Service Electric &  Gas Company E/G ER15030389-GR15030390 written Mar-15 Energy Strong / Revenue Requirements & Rate Design - Second Roll-in
Public Service Electric &  Gas Company G GR15030272 written Feb-15 Gas System Modernization Program (GSMP)
Public Service Electric &  Gas Company E/G GR14121411 written Dec-14 Remediation Adjustment Charge-RAC 22
Public Service Electric &  Gas Company E/G  ER14091074 written Sep-14 Energy Strong / Revenue Requirements & Rate Design - First Roll-in
Public Service Electric &  Gas Company E/G EO14080897 written Aug-14 EEE Ext II
Public Service Electric &  Gas Company G ER14070656 written Jul-14 Weather Normalization Charge / Cost Recovery

Public Service Electric &  Gas Company E/G ER14070651-GR14070652 written Jul-14 Green Programs Recovery Charge (GPRC)-Including CA, DR, EEE, EEE Ext, S4All, S4AEXT, SLII, 
SLIII / Cost Recovery

Public Service Electric &  Gas Company E ER14070650 written Jul-14 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company G GR14050511 written May-14 Margin Adjustment Charge (MAC) / Cost Recovery
Public Service Electric &  Gas Company E/G GR14040375 written Apr-14 Remediation Adjustment Charge-RAC 21

Public Service Electric &  Gas Company E/G ER13070603-GR13070604 written Jun-13 Green Programs Recovery Charge (GPRC)-Including DR, EEE, EEE Ext, CA, S4All, SLII / Cost 
Recovery

Public Service Electric &  Gas Company E ER13070605 written Jul-13 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company G GR13070615 written Jun-13 Weather Normalization Charge / Cost Recovery
Public Service Electric &  Gas Company G GR13060445 written May-13 Margin Adjustment Charge (MAC) / Cost Recovery
Public Service Electric &  Gas Company E/G EO13020155-GO13020156 written/oral Mar-13 Energy Strong / Revenue Requirements & Rate Design - Program Approval
Public Service Electric &  Gas Company G GO12030188 written/oral Mar-13 Appliance Service / Tariff Support
Public Service Electric &  Gas Company E ER12070599 written Jul-12 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery

Public Service Electric &  Gas Company E/G ER12070606-GR12070605 written Jul-12 RGGI Recovery Charges (RRC)-Including DR, EEE, EEE Ext, CA, S4All, SLII / Cost Recovery

Public Service Electric &  Gas Company E EO12080721 written/oral Jul-12 Solar Loan III (SLIII) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company E EO12080721 written/oral Jul-12 Solar 4 All Extension(S4Allext) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company G GR12060489 written Jun-12 Margin Adjustment Charge (MAC) / Cost Recovery
Public Service Electric &  Gas Company G GR12060583 written Jun-12 Weather Normalization Charge / Cost Recovery
Public Service Electric &  Gas Company E/G ER12030207 written Mar-12 Societal Benefits Charge (SBC) / Cost Recovery
Public Service Electric &  Gas Company E ER12030207 written Mar-12 Non-Utility Generation Charge (NGC) / Cost Recovery

Public Service Electric &  Gas Company G GR11060338 written Jun-11 Margin Adjustment Charge (MAC) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company G GR11060395 written Jun-11 Weather Normalization Charge / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company E EO11010030 written Jan-11 Economic  Energy Efficiency Extension (EEEext) / Revenue Requirements & Rate Design - 
Program Approval

Public Service Electric &  Gas Company E/G ER10100737 written Oct-10 RGGI Recovery Charges (RRC)-Including DR, EEE, CA, S4All, SLII / Cost Recovery
Public Service Electric &  Gas Company E/G ER10080550 written Aug-10 Societal Benefits Charge (SBC) / Cost Recovery
Public Service Electric &  Gas Company E ER10080550 written Aug-10 Non-Utility Generation Charge (NGC) / Cost Recovery
Public Service Electric &  Gas Company E/G GR09050422 written/oral Mar-10 Base Rate Proceeding / Cost of Service & Rate Design
Public Service Electric &  Gas Company E ER10030220 written Mar-10 Solar Pilot Recovery Charge (SPRC-Solar Loan I) / Cost Recovery
Public Service Electric &  Gas Company E EO09030249 written Mar-09 Solar Loan II(SLII) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company E/G EO09010056 written Feb-09 Economic  Energy Efficiency(EEE) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company E EO09020125 written Feb-09 Solar 4 All (S4All) / Revenue Requirements & Rate Design - Program Approval
Public Service Electric &  Gas Company E EO08080544 written Aug-08 Demand Response (DR) / Revenue Requirements & Rate Design - Program Approval

Public Service Electric &  Gas Company E/G ER10100737 written Jun-08 Carbon Abatement (CA) / Revenue Requirements & Rate Design - Program Approval



PSE&G Gas System Modernization Program II Attachment 2
Gas Roll-in Calculation Schedule SS-GSMPII-2
Roll-in Filing
in ($000)

Rate Effective Date 12/1/2021
Plant In Service as of Date 8/31/2021
Rate Base Balance as of Date 11/30/2021

RATE BASE CALCULATION
Total Notes

1 Gross Plant $313,964  = ln 17
2 Accumulated Depreciation $8,489  = ln 20
3 Net Plant $322,453  = ln 1 + ln 2
4 Accumulated Deferred Taxes ($5,209) = See "Roll-In Detail" Wkps
5 Rate Base $317,244  = ln 3 + ln 4
6 Rate of Return - After Tax (Schedule WACC) 6.48%  See Schedule SS-GSMPII-3

7 Return Requirement (After Tax) $20,563  = ln 5 * ln 6
8 Depreciation Exp, net $3,719  = ln 26
9 Expense Adjustment (After Tax) ($462)  = ln 35

10 Tax Adjustment $0   N/A
11 Revenue Factor 1.4175  See Schedule SS-GSMPII-4

12 Roll-in  Revenue Requirement $33,765  = (ln 7 + ln 8 + ln 9 + ln 10) * ln 11

SUPPORT
Gross Plant

13 Plant in-service $313,964 = See "Roll-In Detail" Wkps
14 CWIP Transferred into Service $0 = See "Roll-In Detail" Wkps
15 AFUDC on CWIP Transferred Into Service - Debt $0 = See "Roll-In Detail" Wkps
16 AFUDC on CWIP Transferred Into Service - Equity $0 = See "Roll-In Detail" Wkps
17 Total Gross Plant $313,964  = ln 15 + ln 16 + ln 17 + ln 18

Accumulated Depreciation
18 Accumulated Depreciation ($2,463) = See "Roll-In Detail" Wkps
19 Cost of Removal $10,952 = See "Roll-In Detail" Wkps
20 Net Accumulated Depreciation $8,489  = ln 20 + ln 21

Depreciation Expense (Net of Tax)
21 Depreciable Plant (xAFUDC-E) $313,964  = ln 15 + ln 16 + ln 17
22 AFUDC-E $0  = ln 18
23 Depreciation Rate 1.65% = See "Roll-In Detail" Wkps
24 Depreciation Expense $5,174  = (ln 23 + ln 24) * ln 25
25 Tax @28.11% $1,454  = ln 23 * ln 25 * Tax Rate
26 Depreciation Expense (Net of Tax) $3,719  = ln 26 - ln 27

Expense Adjustments
27 Miles of Main Replaced 170 = See "Roll-In Detail" Wkps

28 Agreed O&M Savings/ Mile ($3.77)
= $3.3M / 875 miles (See Approved 
Stipulation)

29 O&M Savings ($643) = In 29 * In 30
30 GSMPII related methane mapping expenses $0 = See "Roll-In Detail" Wkps
31 Amortization period (years) 5 program period
32 Annaul methane mapping amortization expense $0 = ln 32 / ln 33
33 Expense Adjustment ($643) = In 31 + In 34
34 Tax @28.11% ($181) = In 35 * Tax Rate 
35 Expense Adjustment (Net of Tax) ($462) = In 35 - In 36



PSE&G Gas System Modernization Program II Attachment 2
Weighted Average Cost of Capital (WACC) Schedule SS-GSMPII-3

November 2018 Forward
Pre-Tax After-Tax

Embedded Weighted Weighted Weighted 
Percent Cost Cost Cost Cost

Common Equity 54.00% 9.60% 5.18% 7.21% 5.18%
Customer Deposits 0.47% 0.87% 0.00% 0.00% 0.00%
Long-Term Debt 45.53% 3.96% 1.80% 1.80% 1.30%
Total 100.00% 6.99% 9.02% 6.48%

Income Tax Rates
Federal Income Tax 21.00%
State NJ Business Incm Tax 9.00%
Tax Rate 28.11%
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Revenue Factor Calculation Schedule SS-GSMPII-4

ELECTRIC GAS

Revenue Increase 100.0000 100.0000

Uncollectible Rate 1.6000 2018 Base Rate Case
BPU Assessment Rate 0.2154 0.2154 2021 BPU Assessment
Rate Counsel Assessment Rate 0.0535 0.0535 2021 RC Assessment

Income before State of NJ Bus. Tax 99.7312 98.1312

State of NJ Bus. Income Tax @ 9.00% 8.9758 8.8318

Income Before Federal Income Taxes 90.7554 89.2994

Federal Income Taxes @ 21% 19.0586 18.7529

Return 71.6967 70.5465

Revenue Factor 1.3948 1.4175

 



Gas Revenue Requirement Allocation Explanation of Format 
Pages 2 through 5 presented in Schedule SS-GSMPII-5 are the 4 relevant pages from the 
complete cost of service and revenue requirement allocation methodology based on the 2018 
Base Rate Case Settlement, approved by the Board on October 29, 2018.  Page 2 Part 1 shows 
the “Final” revenue requirement allocation to the each rates class and its associated functions as 
defined in the 2018 PSE&G Base Rate Case (Rate Case). Part 2 allocates the GSMP II Revenue 
Increase in accordance with the Rate Case Board Order. Pages 3 and 4 provide the interclass 
revenue allocations based upon the rate rules approved in the Rate Case. Page 5 provides the 
service charges calculations for each rate class by which are calculated in accordance with the 
Rate Case Board Order.   
 
Gas Rate Design (Proof of Revenue by Rate Class) Explanation of Format 
The summary provides by rate schedule the Annualized Weather Normalized (all customers 
assumed to be on BGSS) revenue based on current tariff rates and the proposed initial rate 
change. Pages 6 through 16 presented in Schedule SS-GSMPII-5 are the 11 relevant pages from 
the complete rate change workpapers from the Company’s 2018 Gas Base Rate Case and have 
been appropriately modified per my testimony to reflect this GSMP II Program Roll-In. 
  
Annualized Weather Normalized (all customers assumed to be on BGSS) and the Proposed 
Detailed Rate Design.  
In the detailed rate design pages, all the components are separated into Delivery and Supply. In 
addition to the Distribution components of Delivery, also included in the schedule are lines for 
Balancing, Societal Benefits Charge, Margin Adjustment Charge, Weather Normalization Charge, 
Green Programs Recovery Charge, Tax Adjustment Credit, Miscellaneous items, and Unbilled 
Revenue. 
 
Column (1) shows the annualized weather normalized billing units.  Column (2) shows present 
Delivery rates (without Sales and Use Tax, SUT) effective June 1, 2021. The commodity rates in 
the Column (2) reflects July 2020 through December 2020 and January 2021 through June 2021’s 
class-weighted averages (BGSS-RSG uses the rate as of 6/1/2021. Column (3) presents 
annualized revenue assuming all customers are provided service under their applicable BGSS 
provision. Column (4) repeats the billing units of Column (1). Column (5) shows the proposed 
rates without SUT that result in the proposed revenues shown in Column (6). Columns (7) and 
(8) show the proposed base rate revenue increase, in thousands of dollars and percent increase, 
respectively, for each of the billing unit blocks. The proposed tariff charges (with and without SUT) 
are provided on pages 15 and 16 of this schedule. 
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Cost of Service and Rate Design Sync

Notes:
Part 1:  2018 Base Rate Case Final Revenue Allocation

1 Requested increase in Revenue Requirements 123,141,000$       2018 Rate Case Schedule SS-G7 R-2, pg 2, line 16
2 Total Target Distribution Revenue Requirements 888,460,440$       2018 Rate Case Schedule SS-G7 R-2, pg 2, line 17

3 Sum of Initial Sync Revenue Requirements 893,411,330$       2018 Rate Case Schedule SS-G7 R-2, pg 2, line 18
4      Final Sync Adjustment Factor 0.99446  2018 Rate Case Schedule SS-G7 R-2, pg 2, line 19

Total RSG GSG LVG SLG

5 Distribution Access 348,181,228$  285,567,880$    40,848,700$        21,728,392$    36,257$       2018 Rate Case Schedule SS-G7 R-2, pg 2, line 20
6 Distribution Delivery 362,951,052$  231,037,735$    42,604,570$        89,282,536$    26,211$       2018 Rate Case Schedule SS-G7 R-2, pg 2, line 21
7 Streetlighting Fixtures 417,670$         0$  0$  0$  417,670$     2018 Rate Case Schedule SS-G7 R-2, pg 2, line 22
8 Customer Service 80,199,946$    72,101,419$      6,313,852$          1,783,392$      1,284$         2018 Rate Case Schedule SS-G7 R-2, pg 2, line 23
9 Measurement 96,710,544$    70,884,585$      16,046,249$        9,779,669$      41$              2018 Rate Case Schedule SS-G7 R-2, pg 2, line 24

10 Total 888,460,440$  659,591,618$    105,813,371$      122,573,988$  481,463$    

Part 2:  GSMP Roll-In Revenue Allocation

11 Requested increase in Revenue Requirements 33,765,328$        Schedule SS-GSMPII-5 
12 Total Target Distribution Revenue Requirements 1,031,634,403$       = line 11 + page 3, col 2

13 Rate Case Minus Streetlight Fixtures 888,042,770$          = line 10 - line 7
14 Target Minus Streetlight Fixtures 1,031,216,733$       = line 12 - line 7

15      Final Sync Adjustment Factor 1.16122     = line 14 / line 13

Total RSG GSG LVG SLG

16 Distribution Access 404,316,459$  331,608,325$    47,434,498$        25,231,534$    42,102$          = line 5 * line 15
17 Distribution Delivery 421,467,535$  268,286,603$    49,473,457$        103,677,039$  30,436$          = line 6 * line 15
18 Streetlighting Fixtures 417,670$         0$  0$  0$  417,670$        = line 7
19 Customer Service 93,130,116$    83,725,910$      7,331,797$          2,070,917$      1,491$            = line 8 * line 15
20 Measurement 112,302,622$  82,312,894$      18,633,292$        11,356,387$    48$                 = line 9 * line 15

21 Total 122,873,044$1,031,634,403 $    765,933,733 $      142,335,878$  491,748$    
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Inter Class Revenue Allocations
  Calculation of Increase Limits

line #   (in $1,000) Notes:

Requested Revenue Increase to be
1    recovered from rate schedule charges = 33,765$        Schedule SS-GSMPII-5 

2 Present Distribution Revenue = 997,869$        from RSG, GSG, LVG & SLG Page 4, col 3, line 11
3 Present Total Customer Bills (all on BGSS) = 2,035,783$   Page 4, col 5, line 11

4 Average Distribution Increase = 3.384% = Line 1 / Line 2
5 Average Total Bill Increase = 1.659% = Line 1 / Line 3
6 Lower Distribution increase limit = 1.692%  in Distribution charges  = 0.5 * Line 4
7 Upper Distribution increase limit #1 = 5.076%  in Distribution charges  = 1.5 * Line 4
8 Upper Bill increase limit #2 = 3.318%  in Bill Increase  = 2.0 * Line 5

all rounded to 0.001%
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Inter Class Revenue Allocations
  Calculation of Increases

(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

Proposed Unlimited Present Limited
Distribution COS Total Unlimited Change in Final Proposed Proposed
Revenue Present Distribution Bill Distribution MAC & Distribution Total Distribution

line Rate Requirement Distribution Charge Revenue Charge BGSS Charge Bill Revenue
# Schedule (from COS) Revenue $ Increase (all on BGSS) Increase credits Increase Increase Increase

  (in $1,000)   (in $1,000)   (in $1,000)   (in $1,000) (%)   (in $1,000) (%) (%)   (in $1,000)

Calculation of TSG-F Increase

1 TSG-F 3,304.030$                        3,504.069$                  (200.039)$       16,490.841$            -5.709% (3.902)$       1.692% 0.336% 59.289$       

Calculation of TSG-NF & CIG Increase

2 TSG-NF ---- 11,251$                       ---- 93,125$                   ---- -$            3.384% 0.409% 381$            
3 CIG ---- 3,278$                         ---- 19,251$                   ---- -$            3.384% 0.577% 111$            
4 CSG1 ---- 7,427$                         ---- 7,753$                     ---- ---- 0.310% 24$              

Calculation of Margin Rates (RSG, GSG, LVG & SLG) Increase

5 RSG 765,934$                           740,896$                     25,038$          1,213,342$              3.379% (372)$          3.385% 2.036% 25,079$       
6 GSG 122,873$                           118,856$                     4,017$            283,480$                 3.380% (59)$            3.385% 1.399% 4,024$         
7 LVG 142,336$                           137,682$                     4,654$            537,891$                 3.380% (142)$          3.386% 0.840% 4,661$         
8 SLG 491.748$                           435.075$                     1,069.942$              
9 Distribution Only 74.078$                             20.483$                       53.595$          261.656% (0.145)$       5.076% 0.084% 1.040$         
10 Fixtures 417.670$                           414.592$                     3.078$            0.742% 0.000% 0.000% -$             

11 Total for 1,031,634$                        997,869$                     33,765$          2,035,783$              3.384% (573.145)$   3.384% 1.630% 33,765$       
   Margin Rates

1 CSG Credits all flow back through BGSS

Notes: for TSG-F - from SS-GSMP-1 = (2) - (3) Page 6 = (4) / (3) SS-GSMP-1 calculated = (Col 10 + = (3) * (8)
2018 Rate Case Schedule workpapers workpapers on limits Col 7) / Col 5

SS-G7 R-2, pg 1, col 6, line 6

for RSG, GSG, LVG & SLG
from page 1, line 21
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Service Charge Calculations

(1) (2) (3) (4) (5) (6) (7) (8) (9) Notes:
line #

1 Average Distribution Increase = 3.384% page 3, line 4

Proposed
COS Cost Based Current Limited

Distribution Customer Indicated Monthly Monthly Monthly
Rate Access Service Measurement Total # of Service Service Service

Schedule Rev Req Rev Req Rev Req Rev Req Customers Charge Charge Charge

(in $1,000) (in $1,000) (in $1,000) (in $1,000) ($/month) ($/month) ($/month)

2 RSG 331,608 83,726 82,313 497,647.130 1,635,900                    25.35$                  8.08$             8.08$        Fixed per 2018 Base Rate Case

3 GSG 47,434 7,332 18,633 73,400 140,771                       43.45$                  16.65$           17.50$        move to costs, limited @ 1.5 times
       overall avg Distribution % increase

4 LVG 25,232 2,071 11,356 38,659 18,375                         175.33$                147.80$         155.30$      move to costs, limited @ 1.5 times
       overall avg Distribution % increase

5 TSG-F 530 400 930 37                                2,095.57$             791.61$         831.79$      move to costs, limited @ 1.5 times
       overall avg Distribution % increase

6 TSG-NF 791.61$         831.79$      set equal to new TSG-F Service Charge

7 CIG 182.37$         188.54$      increase current @ average
       Distribution % increase

8 CSG 791.61$         831.79$      set equal to new TSG-F Service Charge

(1) (2) (3) (4) (5) (6) (7) (8) (9)

Notes: values for RSG, GSG & LVG = (2) + (3) + (4) RSG, GSG & LVG = Col 5 * 1000 / From Tariff based on
for Cols 2, 3, & 4 from from 2018 Rate Case              Col 6 / 12 methodology

page 2, lines 16, 19 & 20 Schedule SS-G7 R-2,  rounded described
page 2, line 1 to $0.01

values for TSG-F for Cols 2, 3 & 4 from
2018 Rate Case Schedule SS-G7 R-2, TSG-F from

page 1, lines 1, 4 & 5 COS workpapers
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GAS PROOF OF REVENUE
SUMMARY

GAS RATE INCREASE
Schedule SS-GSMPII-5 

(Therms & Revenue - Thousands, Rate - $/Therm)

Rate Schedule
Therms Revenue Therms Revenue Revenue Percent

(1) (2) (3) (4) (5) (6)
1 RSG 1,494,928 $1,213,342 1,494,928 $1,238,271 $24,929 2.05
2 GSG 297,484 283,480 297,484 287,491 4,011 1.41
3 LVG 740,103 537,891 740,103 542,520 4,629 0.86
6 SLG 679 1,069.942 679 1,070.938 0.996 0.09
7 Subtotal 2,533,194 2,035,783 2,533,194 2,069,352 33,570 1.65
8
9 TSG-F 25,950 16,490.841 25,950 16,550.130 59.289 0.36
10 TSG-NF 179,184 93,125 179,184 93,506 381 0.41
11 CIG 41,067 19,251 41,067 19,362 111 0.58
12 CSG 789,848 7,753 789,848 7,777 24 0.31
13 Subtotal 1,036,049 136,620 1,036,049 137,195 575 0.42
14
15 Totals 3,569,243 2,172,403 3,569,243 2,206,548 $34,145 1.57
16
17
18 Less change in MAC included above $380
19
20 Gas Revenue Requirement $33,765
21
22

23
Increase Before 
Mac Adjustment

Increase 
Above

MAC 
Adjustment

24 RSG $24,707 $24,929 222
25 GSG 3,966 4,011 45
26 LVG 4,519 4,629 110
27 SLG 0.895 0.996 0.101
28 Subtotal 33,193 33,570 377
29
30 TSG-F 55.388 59.289 3.901
31 TSG-NF 381 381 0
32 CIG 111 111 0
33 CSG 24 24 0
34 Subtotal 571 575 4
35
36 Totals $33,765 $34,145 380
37
38
39 Notes:
40 All customers assumed to be on BGSS.
41 SLG units and revenues shown to 3 decimals.
42 TSG-F revenues shown to 3 decimals.
43 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
44 plus applicable BGSS charges.

Proposed Difference
Annualized

Weather Normalized
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RATE SCHEDULE RSG
RESIDENTIAL SERVICE
Schedule SS-GSMPII-5 

(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 19,630.803 8.08 $158,617 19,630.803 8.08 $158,617 0 0.00
2 Distribution Charge 1,494,872 0.391767 585,642 1,494,872 0.408620 610,835 25,193 4.30
3 Off-Peak Dist 56 0.195884 11 56 0.204310 11 0 0.00
4 Balancing Charge 917,326 0.080397 73,750 917,326 0.080397 73,750 0 0.00
5 SBC 1,494,928 0.051496 76,983 1,494,928 0.051496 76,983 0 0.00
6 Margin Adjustment 1,494,928 (0.006519) (9,745) 1,494,928 (0.006519) (9,745) 0 0.00
7 Weather Normalization 917,326 0.000000 0 917,326 0.000000 0 0 0.00
8 Green Programs Recovery Charge 1,494,928 0.006923 10,349 1,494,928 0.006923 10,349 0 0.00
9 Tax Adjustment Credit 1,494,928 (0.082962) (124,022) 1,494,928 (0.082962) (124,022) 0 0.00

10 Green Enabling Mechanism 1,494,928 0.000000 0 1,494,928 0.000000 0 0 0.00
11 Facilities Charges 0 0 0 0.00
12 Minimum 0 0 0 0.00
13 Miscellaneous (15) (15) 0 0.00
14 Delivery  Subtotal 1,494,928 $771,570 1,494,928 $796,763 $25,193 3.27
15 Unbilled Delivery (3,482) (3,596) (114) 3.27
16 Delivery Subtotal w unbilled $768,088 $793,167 $25,079 3.27
17
18 Supply
19 BGSS-RSG 1,494,872 0.300131 $448,657 1,494,872 0.300131 $448,657 $0 0.00
20 Emergency Sales Service 0 0.000000 0 0 0.000000 0 0 0.00
21 BGSS Contrib. from TSG-F, TSG-NF & CIG 0 0.000000 0 1,494,928 (0.000101) (151) (151) 0.00
22 Off-Peak Comm. Charge 46 0.245923 11  46 0.245923 11 0 0.00
23
24 Miscellaneous (1) (1) 0.00 0.00
25 Supply subtotal 1,494,918 $448,667 1,494,918 $448,516 (151.00) (0.03)
26 Unbilled Supply (3,413) (3,412) 1.00 (0.03)
27 Supply Subtotal w unbilled $445,254 $445,104 (150.00) (0.03)
28
29 Total Delivery + Supply 1,494,928 $1,213,342 1,494,928 $1,238,271 24,929.00 2.05
30
31
32  
33 Notes:
34 All customers assumed to be on BGSS.
35 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
36 plus applicable BGSS charges.
37

ProposedWeather Normalized Difference
Annualized
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RATE SCHEDULE GSG
GENERAL SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 1,689.246 16.65 $28,126 1,689.246 17.50 $29,562 $1,436 5.11
2 Distribution Charge - Pre 7/14/97 2,183 0.304859 666 2,183 0.313519 684 18 2.70
3 Distribution Charge - All Others 295,256 0.304859 90,011 295,256 0.313519 92,568 2,557 2.84
4 Off-Peak Dist Charge - Pre 7/14/97 0 0.152430 0 0 0.156760 0 0 0.00
5 Off-Peak Dist Charge - All Others 45 0.152430 7 45 0.156760 7 0 0.00
6 Balancing Charge 173,170 0.080397 13,922 173,170 0.080397 13,922 0 0.00
7 SBC 297,484 0.051496 15,319 297,484 0.051496 15,319 0 0.00
8 Margin Adjustment 297,484 (0.006519) (1,939) 297,484 (0.006519) (1,939) 0 0.00
9 Weather Normalization 173,170 0.000000 0 173,170 0.000000 0 0 0.00

10 Green Programs Recovery Charge 297,484 0.006923 2,059 297,484 0.006923 2,059 0 0.00
11 Tax Adjustment Credit 297,484 (0.068844) (20,480) 297,484 (0.068844) (20,480) 0 0.00
12 Green Enabling Mechanism 297,484 0.000000 0 297,484 0.000000 0 0 0.00
13 Facilities Charges 0 0 0 0.00
14 Minimum 2 2 0 0.00
15 Miscellaneous (313) (312) 1 (0.32)
16 Delivery  Subtotal 297,484 $127,380 297,484 $131,392 $4,012 3.15
17 Unbilled Delivery  384 397 13 3.39
18 Delivery Subtotal w unbilled $127,764 $131,789 $4,025 3.15
19
20 Supply  
21 BGSS 297,484 0.490231 $145,836 297,484 0.490231 $145,836 $0 0.00
22 Emergency Sales Service 0 0.000000 0 0 0.000000 0 0 0.00
23 BGSS Contrib. from TSG-F, TSG-NF & CIG 0 0.000000 0 297,484 (0.000043) (13) (13) 0.00
24
25 Miscellaneous (51) (51) 0 0.00
26 Supply subtotal 297,484 $145,785 297,484 $145,772 (13) (0.01)
27 Unbilled Supply 9,931 9,930 (1) (0.01)
28 Supply Subtotal w unbilled $155,716 $155,702 (14) (0.01)
29
30 Total Delivery + Supply 297,484 $283,480 297,484  $287,491 $4,011 1.41
31
32
33
34 Notes:
35 All customers assumed to be on BGSS.
36 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
37 plus applicable BGSS charges.
38

DifferenceProposedWeather Normalized
Annualized
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RATE SCHEDULE LVG
LARGE VOLUME SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 220.495 147.80 $32,589 220.495 155.30 $34,243 $1,654 5.08
2 Demand Charge 18,017 4.0632 73,207 18,017 4.1794 75,300 2,093 2.86
3 Distribution Charge 0-1,000 pre 7/14/97 8,974 0.043725 392 8,974 0.039989 359 (33) (8.42)
4 Distribution Charge over 1,000 pre 7/14/97 45,378 0.043078 1,955 45,378 0.045627 2,070 115 5.88
5 Distribution Charge 0-1,000 post 7/14/97 145,700 0.043725 6,371 145,700 0.039989 5,826 (545) (8.55)
6 Distribution Charge over 1,000 post 7/14/97 540,051 0.043078 23,264 540,051 0.045627 24,641 1,377 5.92
7 Balancing Charge 361,999 0.080397 29,104 361,999 0.080397 29,104 0 0.00
8 SBC 740,103 0.051496 38,112 740,103 0.051496 38,112 0 0.00
9 Margin Adjustment 740,103 (0.006519) (4,825) 740,103 (0.006519) (4,825) 0 0.00

10 Weather Normalization 361,999 0.000000 0 361,999 0.000000 0 0 0.00
11 Green Programs Recovery Charge 740,103 0.006923 5,124 740,103 0.006923 5,124 0 0.00
12 Tax Adjustment Credit 740,103 (0.034494) (25,529) 740,103 (0.034494) (25,529) 0 0.00
13 Green Enabling Mechanism 740,103 0.000000 $0 740,103 0.000000 $0 0 0.00
14 Facilities Charges 1 1 0 0.00
15 Minimum 218 218 0 0.00
16 Miscellaneous (279) (278) 1 (0.20)
17 Delivery Subtotal 740,103 $179,704 740,103 $184,366 $4,662 2.59
18 Unbilled Delivery (46) (47) (1) 2.17
19 Delivery  Subtotal w unbilled $179,658 $184,319 $4,661 2.59
20
21
22 Supply
23 BGSS 740,103 0.482777 $357,305 740,103 0.482777 $357,305 $0 0.00
24 Emergency Sales Service 0 0.000000 0 0 0.000000 0 0 0.00
25 BGSS Contrib. from TSG-F, TSG-NF & CIG 0 0.000000 0 740,103 (0.000043) (32) (32) 0.00
26
27 Miscellaneous (143) (143) 0 0.00
28 Supply Subtotal 740,103 $357,162 740,103 $357,130 ($32) (0.01)
29 Unbilled Supply 1,071  1,071 0 0.00
30 Supply Subtotal w unbilled $358,233 $358,201 ($32) (0.01)
31
32 Total Delivery + Supply 740,103 $537,891 740,103 $542,520 $4,629 0.86
33
34
35  
36 Notes:
37 All customers assumed to be on BGSS.
38 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
39 plus applicable BGSS charges.

DifferenceWeather Normalized Proposed
Annualized
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RATE SCHEDULE SLG
STREET LIGHTING SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Single 10.392 13.2351 $137.539 10.392 13.2351 $137.539 $0.000 0.00
2 Double Inverted 0.108 13.2351 1.429 0.108 13.2351 1.429 0.000 0.00
3 Double Upright 0.588 13.2351 7.782 0.588 13.2351 7.782 0.000 0.00
4 Triple prior to 1/1/93 18.096 13.2351 239.502 18.096 13.2351 239.502 0.000 0.00
5 Triple on and after 1/1/93 0.420 67.4762 28.340 0.420 67.4762 28.340 0.000 0.00
6 Distribution Therm Charge 678.777 0.049343 33.493 678.777 0.050875 34.533 1.040 3.11
7 SBC 678.777 0.051496 34.954 678.777 0.051496 34.954 0.000 0.00
8 Margin Adjustment 678.777 (0.006519) (4.425) 678.777 (0.006519) (4.425) 0.000 0.00
9 Green Programs Recovery Charge 678.777 0.006923 4.699 678.777 0.006923 4.699 0.000 0.00

10 Tax Adjustment Credit 678.777 (0.129361) (87.807) 678.777 (0.129361) (87.807) 0.000 0.00
11 Green Enabling Mechanism 678.777 0.000000 0.000 678.777 0.000000 0.000 0.000 0.00
12 Facilities Charges 0.000 0.000 0.000 0.00
13 Minimum 0.000 0.000 0.000 0.00
14 Miscellaneous (13.010) (13.010) 0.000 0.00
15 Delivery Subtotal 678.777 $382.496 678.777 $383.536 $1.040 0.27
16 Unbilled Delivery 0.000 0.000 0.000 0.00
17 Delivery Subtotal w unbilled $382.496 $383.536 $1.040 0.27
18
19 Supply
20 BGSS 678.777 0.481612 $326.907 678.777 0.481612 $326.907 $0.000 0.00
21 Emergency Sales Service 0.000 0.000000 0.000 0.000 0.000000 0.000 0.000 0.00
22 BGSS Contrib. from TSG-F, TSG-NF & CIG 0.000 0.000000 0.000 678.777 (0.000043) (0.029) (0.029) 0.00
23 Miscellaneous 131.390 131.390 0.000 0.00
24 Supply  Subtotal 678.777 $458.297 678.777 $458.268 ($0.029) (0.01)
25 Unbilled Supply 229.149 229.134 (0.015) (0.01)
26 Supply Subtotal w unbilled $687.446 $687.402 ($0.044) (0.01)
27
28 Total Delivery + Supply 678.777 $1,069.942 678.777 $1,070.938 $0.996 0.09
29
30
31
32 Notes:
33 All customers assumed to be on BGSS.
34 SLG units and revenues shown to 3 decimals.
35 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
36 plus applicable BGSS charges.

Proposed DifferenceWeather Normalized
Annualized
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RATE SCHEDULE CIG
COGENERATION INTERRUPTIBLE SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 0.166 182.37 $30 0.166 188.54 $31 $1 3.33
2 Margin 0-600,000 32,835 0.081631 2,680 32,835 0.084333 2,769 89 3.32
3 Margin  over 600,000 8,232 0.071631 590 8,232 0.074333 612 22 3.73
4 Extended Gas Service 0 0.150000 0 0 0.150000 0 0 0.00
5 SBC 41,067 0.051496 2,115 41,067 0.051496 2,115 0 0.00
6 Green Programs Recovery Charge 41,067 0.006923 284 41,067 0.006923 284 0 0.00
7 Tax Adjustment Credit 41,067 (0.014840) (609) 41,067 (0.014840) (609) 0 0.00
8 Green Enabling Mechanism 41,067 0.000000 0 41,067 0.000000 0 0 0.00
9 Facilities Charges 0 0 0 0.00

10 Minimum 0 0 0 0.00
11 Miscellaneous 0 0 0 0.00
12 Delivery Subtotal 41,067 $5,090 41,067 $5,202 $112 2.20
13 Unbilled Delivery (35) (36) (1) 2.86
14 Delivery Subtotal w unbilled $5,055 $5,166 $111 2.20
15
16 Supply
17 Commodity Component 41,067 0.281418 $11,557 41,067 0.281418 $11,557 $0 0.00
18 Pilot Use 1,249 1.89 2,361 1,249 1.89 2,361 0 0.00
19 Penalty Use 0 0 0 0 0 0.00
20 Extended Gas Service 5 338 5 338 0 0.00
21 Miscellaneous 0 0 0 0.00
22 Supply Subtotal 42,321 $14,256 42,321 $14,256 $0 0.00
23 Unbilled Supply (60) (60) 0 0.00
24 Supply Subtotal w unbilled $14,196 $14,196 $0 0.00
25
26 Total Delivery + Supply 41,067 $19,251 41,067 $19,362 $111 0.58
27
28
29
30 Notes:
31 All customers assumed to be on BGSS.
32 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
33 plus applicable BGSS charges.
34

Annualized
Proposed DifferenceWeather Normalized
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RATE SCHEDULE TSG-F
FIRM TRANSPORTATION GAS SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 0.494 791.61 $391.055 0.494 831.79 $410.904 $19.849 5.08
2 Demand Charge 487 2.1205 1,032.684 487 2.1468 1,045.492 12.808 1.24
3 Demand Charge, Agreements 0 0.0000 0.000 0 0.0000 0.000 0.000 0.00
4 Distribution Charge 25,950 0.081055 2,103.377 25,950 0.082061 2,129.483 26.106 1.24
5 Distribution Charge, Agreements 0 0.000000 0.000 0 0.000000 0.000 0.000 0.00
6 SBC 25,950 0.051496 1,336.321 25,950 0.051496 1,336.321 0.000 0.00
7 SBC, Agreements 0 0.000000 0.000 0 0.000000 0.000 0.000 0.00
8 Margin Adjustment 25,950 (0.006519) (169.168) 25,950 (0.006519) (169.168) 0.000 0.00
9 Margin Adjustment, Agreements 0 (0.006519) 0.000 0 (0.006519) 0.000 0.000 0.00

10 Green Programs Recovery Charge 25,950 0.006923 179.652 25,950 0.006923 179.652 0.000 0.00
11 Green Programs Recovery Charge, Agreements 0 0.000000 0.000 0 0.000000 0.000 0.000 0.00
12 Tax Adjustment Credit 25,950 (0.027273) (707.734) 25,950 (0.027273) (707.734) 0.000 0.00
13 Green Enabling Mechanism 25,950 0.000000 0.000 25,950 0.000000 0.000 0.000 0.00
14 Facilities Charges 0.000 0.000 0.000 0.00
15 Minimum 0.000 0.000 0.000 0.00
16 Miscellaneous (54.034) (54.032) 0.002 0.00
17 Delivery Subtotal 25,950 4,112.153 25,950 4,170.918 58.765 1.43
18 Unbilled Delivery 36.688 37.212 0.524 1.43
19 Delivery Subtotal w unbilled 4,148.841 4,208.130 59.289 1.43
20
21 Supply
22 Commodity Charge, BGSS-F 25,950 0.475607 $12,342.000 25,950 0.475607 $12,342.000 $0.000 0.00
23 Emergency Sales Service 0 0.000000 0.000 0 0.000000 0.000 0.000 0.00
24 Miscellaneous 0.000 0.000 0.000 0.00
25 Supply Subtotal 25,950 $12,342.000 25,950 $12,342.000 $0.000 0.00
26 Unbilled Supply 0.000 0.000 0.000 0.00
27 Supply Subtotal w unbilled $12,342.000 $12,342.000 $0.000 0.00
28
29 Total Delivery + Supply 25,950 $16,490.841 25,950 $16,550.130 $59.289 0.36
30
31
32
33 Notes:
34 All customers assumed to be on BGSS.
35 TSG-F revenues shown to 3 decimals.
36 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
37 plus applicable BGSS charges.

ProposedWeather Normalized Difference
Annualized

SS-GSMPII-5 
Page 12 of 16



RATE SCHEDULE TSG-NF
NON-FIRM TRANSPORTATION GAS SERVICE

Schedule SS-GSMPII-5 
(Therms & Revenue - Thousands, Rate - $/Therm)

Annualized

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge 2.218 791.61 $1,756 2.218 831.79 $1,845 $89 5.07
2 Dist Charge 0-50,000 99,839 0.090843 9,070 99,839 0.093743 9,359 289 3.19
3 Dist Charge 0-50,000, Agreements 600 0.023333 14 600 0.023333 14 0 0.00
4 Dist Charge over 50,000 67,427 0.090843 6,125 67,427 0.093743 6,321 196 3.20
5 Dist Charge over 50,000, Agreements 11,318 0.023502 266 11,318 0.023502 266 0 0.00
6 SBC 167,266 0.051496 8,614 167,266 0.051496 8,614 0 0.00
7 SBC, Agreements 11,918 0.042876 511 11,918 0.042876 511 0 0.00
8 Green Programs Recovery Charge 167,266 0.006923 1,158 167,266 0.006923 1,158 0 0.00
9 Green Programs Recovery Charge, Agreements 11,918 0.005370 64 11,918 0.005370 64 0 0.00

10 Tax Adjustment Credit 167,266 (0.010330) (1,728) 167,266 (0.010330) (1,728) 0 0.00
11 Green Enabling Mechanism 167,266 0.000000 0 167,266 0.000000 0 0 0.00
12 Facilities Charges 5 5 0 0.00
13 Minimum 0 0 0 0.00
14 Miscellaneous (277) (277) 0 0.00
15 Delivery  Subtotal 179,184 $25,578 179,184 $26,152 $574 2.24
16 Unbilled Delivery  (8,607) (8,800) (193) 2.24
17 Delivery Subtotal w unbilled $16,971 $17,352 $381 2.25
18
19 Supply
20 Commodity Charge, BGSS-I 179,184 0.439548 $78,760 179,184 0.439548 $78,760 $0 0.00
21 Emergency Sales Service 0 0.000000 0 0 0.000000 0 0 0.00
22 Pilot Use 26 1.890000 49 26 1.890000 49 0 0.00
23 Penalty Use 19 0.473684 9 19 0.473684 9 0 0.00
24 Miscellaneous 2 2 0 0.00
25 Supply  Subtotal 179,229 $78,820 179,229 $78,820 $0 0.00
26 Unbilled Supply (2,666) (2,666) 0 0.00
27 Supply Subtotal w unbilled $76,154 $76,154 $0 0.00
28
29 Total Delivery + Supply 179,184 $93,125 179,184 $93,506 $381 0.41
30
31
32
33 Notes:
34 All customers assumed to be on BGSS.
35 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
36 plus applicable BGSS charges.

Proposed DifferenceWeather Normalized

SS-GSMPII-5 
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RATE SCHEDULE CSG
CONTRACT SERVICES 
Schedule SS-GSMPII-5 

(Therms & Revenue - Thousands, Rate - $/Therm)

Annualized

Units Rate Revenue Units Rate Revenue Revenue Percent
Delivery (1) (2) (3=1*2) (4) (5) (6=4*5) (7=6-3) (8=7/3)

1 Service Charge - Power 0.0800 791.61 $63 0.0800 831.79 $67 $4 6.35
2 Service Charge  - Power- Non Firm 0.0120 791.61 9 0.0120 831.79 10 1 11.11
3 Service Charge - Other 0.1090 791.61 86 0.1090 831.79 91 5 5.81
4 Distribution Charge - Power 599,445 0.006051 3,627 599,445 0.006051 3,627 0 0.00
5 Distribution Charge - Power- Non Firm 4,755 0.090843 432 4,755 0.093743 446 14 3.24
6 Distribution Charge - Other 185,648 0.011904 2,210 185,648 0.011904 2,210 0 0.00
7 Maintenance - Power 599,445 0.000142 85 599,445 0.000142 85 0 0.00
8 Maintenance - Power- Non Firm 4,755 0.000000 0 4,755 0.000000 0 0 0.00
9 Maintenance - Other 185,648 0.000113 21 185,648 0.000113 21 0 0.00

10 Pilot Use 0 0.000000 0 0 0.000000 0 0 0.00
11 Penalty Use 0 0.000000 0 0 0.000000 0 0 0.00
12 Balancing Charge (applicable only if customer uses BGSS-F) 0 0.000000 0 0 0.000000 0 0 0.00
13 SBC 789,848 0.051496 980 789,848 0.051496 980 0 0.00
14 Green Programs Recovery Charge 789,848 0.006923 149 789,848 0.006923 149 0 0.00
15 Tax Adjustment Credit 789,848 (0.001073) (848) 789,848 (0.001073) (848) 0 0.00
16 Green Enabling Mechanism 789,848 0.000000 0 789,848 0.000000 0 0 0.00
17 Facilities Chg. 840 840 0 0.00
18 Minimum 271 271 0 0.00
19 Sales Tax Discount - Delivery (428) (428) 0 0.00
20 Misc. 300 300 0 0.00
21 Delivery Subtotal 789,848 7,797 789,848 7,821 24 0.31
22 Unbilled Delivery (93) (93) 0 0.00
23 Delivery Subtotal w/ Unbilled 789,848 7,704 789,848 7,728 24 0.3124  
25 Supply
26 BGSS-Firm - Power 0 0.000000 0 0 0.000000 0 0 0.00
27 BGSS-Firm - Power- Non Firm 0 0.000000 0 0 0.000000 0 0 0.00
28 BGSS-Firm - Other 0 0.000000 0 0 0.000000 0 0 0.00
29
30 BGSS-Interruptible - Power 0 0.000000 0 0 0.000000 0 0 0.00
31 BGSS-Interruptible - Power- Non Firm 0 0.000000 0 0 0.000000 0 0 0.00
32 BGSS-Interruptible - Other 0 0.000000 0 0 0.000000 0 0 0.00
33
34 Emergency Sales Svc. - Power 0 0.000000 0 0 0.000000 0 0 0.00
35 Emergency Sales Svc. - Power- Non Firm 0 0.000000 0 0 0.000000 0 0 0.00
36 Emergency Sales Svc - Other 0 0.000000 0 0 0.000000 0 0 0.00
37
38 Pilot Use 26 1.89 49 26 1.89 49 0 0.00
39 Penalty Use 0 0.000000 0 0 0.000000 0 0 0.00
40 Misc. 19 0 19 0 0 0.00
41 Supply Subtotal 45 49 45 49.140 0 0.00
42 Unbilled Supply 0 0 0 0 0 0.00
43 Supply Subtotal w/ Unbilled 45 49 45 49.140 0 0.00
44
45 Total Delivery & Supply 789,893 7,753 789,893 7,777 24.00 0.31
46
47 Notes:
48 All customers assumed to be on BGSS.
49 Annualized Weather Normalized Revenue reflects Delivery rates as of 6/1/2021
50 plus applicable BGSS charges.

ProposedWeather Normalized Difference

SS-GSMPII-5 
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Present Proposed

Rate Schedule Description
Charge without 

SUT
Charge Including 

SUT Charge without SUT
Charge Including  

SUT

RSG Service Charge $8.08 $8.62 $8.08 $8.62
Distribution Charges $0.391767 $0.417722 $0.408620 $0.435691
Balancing Charge $0.080397 $0.085723 $0.080397 $0.085723
Off-Peak Use $0.195884 $0.208861 $0.204310 $0.217846

GSG Service Charge $16.65 $17.75 $17.50 $18.66
Distribution Charge - Pre July 14, 1997 $0.304859 $0.325056 $0.313519 $0.334290
Distribution Charge - All Others $0.304859 $0.325056 $0.313519 $0.334290
Balancing Charge $0.080397 $0.085723 $0.080397 $0.085723
Off-Peak Use Dist Charge - Pre July 14, 1997 $0.152430 $0.162528 $0.156760 $0.167145
Off-Peak Use Dist Charge - All Others $0.152430 $0.162528 $0.156760 $0.167145

LVG Service Charge $147.80 $157.59 $155.30 $165.59
Demand Charge $4.0632 $4.3324 $4.1794 $4.4563
Distribution Charge 0-1,000 pre July 14, 1997 $0.043725 $0.046622 $0.039989 $0.042638
Distribution Charge over 1,000 pre July 14, 1997 $0.043078 $0.045932 $0.045627 $0.048650
Distribution Charge 0-1,000 post July 14, 1997 $0.043725 $0.046622 $0.039989 $0.042638
Distribution Charge over 1,000 post July 14, 1997 $0.043078 $0.045932 $0.045627 $0.048650
Balancing Charge $0.080397 0.085723 $0.080397 $0.085723

SLG Single-Mantle Lamp $13.2351 $14.1119 $13.2351 $14.1119
Double-Mantle Lamp, inverted $13.2351 $14.1119 $13.2351 $14.1119
Double Mantle Lamp, upright $13.2351 $14.1119 $13.2351 $14.1119
Triple-Mantle Lamp, prior to January 1, 19933 $13.2351 $14.1119 $13.2351 $14.1119
Triple-Mantle Lamp,  on and after January 1, 1993 $67.4762 $71.9465 $67.4762 $71.9465
Distribution Therm Charge $0.049343 $0.052612 $0.050875 $0.054245

Gas Tariff Rates
Schedule SS-GSMPII-5 

SS-GSMPII-5 
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Present Proposed

Rate Schedule Description
Charge without 

SUT
Charge Including 

SUT Charge without SUT
Charge Including  

SUT

TSG-F Service Charge $791.61 $844.05 $831.79 $886.90
Demand Charge $2.1205 $2.2610 $2.1468 $2.2890
Distribution Charges $0.081055 $0.086425 $0.082061 $0.087498

TSG-NF Service Charge $791.61 $844.05 $831.79 $886.90
Distribution Charge 0-50,000 $0.090843 $0.096861 $0.093743 $0.099953
Distribution  Charge over 50,000 $0.090843 $0.096861 $0.093743 $0.099953

Special Provision (d) $1.89 $2.02 $1.89 $2.02

CIG Service Charge $182.37 $194.45 $188.54 $201.03
Distribution Charge 0-600,000 $0.081631 $0.087039 $0.084333 $0.089920
Distribution Charge  over 600,000 $0.071631 $0.076377 0.074333 $0.079258

Special Provision (c) 1st para $1.89 $2.02 $1.89 $2.02

BGSS RSG Commodity Charge including Losses $0.300058 $0.319937 $0.299955 $0.319827

CSG Service Charge $791.61 $844.05 $831.79 $886.90
Distribution Charge - Non-Firm $0.090843 $0.096861 $0.093743 $0.099953

Gas Tariff Rates
Schedule SS-GSMPII-5 

SS-GSMPII-5 
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TYPICAL RESIDENTIAL GAS BILL IMPACTS 

The effect of the proposed change in the gas base rate on typical residential gas bills, if 
approved by the Board, is illustrated below: 

Residential Gas Service 

If Your 
Monthly  

Winter Therm 
 Use Is: 

And Your 
Annual 
Therm 
 Use Is: 

Then Your 
Present 

Annual Bill (1) 
Would Be: 

And Your 
Proposed 

Annual Bill (2) 
Would Be: 

Your Annual 
Bill Change 
Would Be: 

And Your 
Percent 
Change 

Would Be: 
25 170 $230.48 $233.56 $3.08 1.34% 
50 340 357.80 363.82 6.02 1.68 

100 610 568.00 578.94 10.94 1.93 
159 1,000 869.99 887.87 17.88 2.06 
172 1,040 895.42 914.00 18.58 2.08 
200 1,210 1,024.66 1,046.26 21.60 2.11 
300 1,816 1,486.12 1,518.54 32.42 2.18 

(1) Based upon current Delivery Rates and Basic Gas Supply Service (BGSS-RSG) charges in effect
as of June 1, 2021 and assumes that the customer receives commodity service from Public
Service.

(2) Same as (1) except includes change for Gas System Modernization Program II Base Rate
Adjustments.

Residential Gas Service 

If Your Annual 
Therm 
 Use Is: 

And Your 
Monthly 
Winter 
Therm 
 Use Is: 

Then Your 
Present 
Monthly 

Winter Bill (3) 
Would Be: 

And Your 
Proposed 

Monthly Winter 
Bill (4) 

Would Be: 

Your Monthly 
Winter Bill 
Change 

Would Be: 

And Your 
Percent 
Change 

Would Be: 
170 25 $27.77 $28.22 $0.45 1.62% 
340 50 46.95 47.83 0.88 1.87 
610 100 86.18 87.97 1.79 2.08 

1,040 172 142.06 145.13 3.07 2.16 
1,210 200 163.76 167.34 3.58 2.19 
1,816 300 241.32 246.68 5.36 2.22 

(3) Based upon current Delivery Rates and Basic Gas Supply Service (BGSS-RSG) charges in effect
as of June 1, 2021 and assumes that the customer receives commodity service from Public
Service.

(4) Same as (3) except includes change for Gas System Modernization Program II Base Rate
Adjustments.

SS-GSMPII-6 
Page 1 of 1



PSE&G GSMPII Earnings Test Schedule SS-GSMPII-7
in $000 Page 1 of 4

1 Equity Base for Earnings Test 3,371,491           See page 2

2 Allowed ROE 9.6% 2018 Base Rate Case
3 ROE Limit buffer 0.5% From IIP
4 Maximum ROE 10.1% = ln 2 + ln 3

5 Actual Net Income 284,063              See page 4

6 ROE for Earnings Test 8.43% = ln 5 / ln 1

7 Earnings Test Pass / Fail Pass = IF ln 4  > 6, Pass else Fail



PSE&G GSMPII Earnings Test Schedule SS-GSMPII-7
in $000 Page 2 of 4

Common Equity Calculation
Jun-20 Jun-21 Average

1 Common Equity 12,472,569             13,870,790             13,171,680          Actual from FERC Form 1, page 112, line 16
2 Gas Allocation 25% 26% See ln 4 [June 2018] and ln 7 [June 2019]
3 Gas Equity Balance 3,136,371            3,606,610            3,371,491             = ln 1 * ln 2

Gas Allocation Calculation

Gross Plant
Accumulated 
Depreciation Net Investment %

4 Gas Distribution 9,204,923               (2,471,489)              6,733,434               25% See page 3
5 Other 24,301,123             (4,257,364)              20,043,759             75%  = ln 6 - ln 4

6 Total 33,506,046          (6,728,853)           26,777,193          100% FERC Form 1, page 110, line 2 (Plant) and 5 (Accum Dep)

7 Gas Distribution 9,857,456               (2,542,321)              7,315,136               26% See page 3
8 Other 25,246,628             (4,428,221)              20,818,408             74%  = ln 9 - ln 7

9 Total 35,104,085          (6,970,541)           28,133,544          100% FERC Form 1, page 110, line 2 (Plant) and 5 (Accum Dep)

Jun-20

Jun-21



PSE&G GSMPII Earnings Test Schedule SS-GSMPII-7
in $000 Page 3 of 4

Gas Net Plant

Gas Distribution 
Plant In-Service

Gas Plant Held for 
Future Use

Gas Plant in Service 
for Earnings Test*

Gas Accumulated 
Depreciation

Jul-20 9,205,019                   96                                 9,204,923                 (2,471,489)               Actual
Aug-20 9,266,146                   96                                 9,266,050                 (2,485,186)               Actual
Sep-20 9,326,334                   96                                 9,326,238                 (2,494,281)               Actual
Oct-20 9,393,970                   96                                 9,393,874                 (2,505,355)               Actual
Nov-20 9,453,605                   96                                 9,453,509                 (2,513,842)               Actual
Dec-20 9,515,184                   96                                 9,515,088                 (2,518,784)               Actual
Jan-21 9,567,965                   96                                 9,567,869                 (2,529,915)               Actual
Feb-21 9,600,049                   96                                 9,599,953                 (2,538,541)               Actual
Mar-21 9,663,969                   96                                 9,663,873                 (2,542,087)               Actual
Apr-21 9,725,195                   96                                 9,725,099                 (2,543,122)               Actual

May-21 9,789,474                   96                                 9,789,378                 (2,550,506)               Actual
Jun-21 9,857,553                   96                                 9,857,456                 (2,542,321)               Forecast

* Excludes Plant Held for Future Use consistent with 2018 rate case Stipulation on earnings test for WNC



PSE&G GSMPII Earnings Test Schedule SS-GSMPII-7
in $000 Page 4 of 4

Net Utility Operating 
Income*

Less Net Interest 
Charges*

Regulatory Net 
Income for Earnings 

Test

Jul-20 (12,022)                            (7,890)                        (19,912)                      Actual
Aug-20 (9,000)                              (7,986)                        (16,986)                      Actual
Sep-20 3,957                               (7,960)                        (4,003)                        Actual
Oct-20 5,988                               (7,920)                        (1,931)                        Actual
Nov-20 39,525                             (7,901)                        31,624                       Actual
Dec-20 74,860                             (7,916)                        66,945                       Actual
Jan-21 87,300                             (7,911)                        79,390                       Actual
Feb-21 78,386                             (7,932)                        70,454                       Actual
Mar-21 66,300                             (7,838)                        58,462                       Actual
Apr-21 20,737                             (8,077)                        12,660                       Plan

May-21 2,271                               (8,079)                        (5,808)                        Plan
Jun-21 21,018                             (7,850)                        13,169                       Plan

Total 379,321                           (95,258)                      284,063                     

* Excludes GPRC



NOTICE TO PUBLIC SERVICE ELECTRIC AND GAS COMPANY 
 GAS CUSTOMERS 

In the Matter of the Petition of Public Service Electric and Gas 
Company for Approval of the Next Phase of the Gas System Modernization 

Program and Associated Cost Recovery Mechanism (“GSMP II”)  
(June 2021 GSMP II Rate Filing) 

Notice of Filing and Notice of Public Hearings 

Docket No. XXXXXXXXXX 

TAKE NOTICE that on June 28, 2021, Public Service 
Electric and Gas Company (“Public Service,” 
“PSE&G,” or “Company”) f iled a Petition and 
supporting documentation w ith the New  Jersey Board 
of Public Utilities (“Board” or “BPU”) seeking Board 
approval for gas base rate changes to provide for cost 
recovery associated w ith the Company’s Gas System 
Modernization Program II (“GSMP II” or “Program”).  

On May 22, 2018, the Board issued an Order (“GSMP 
II Order”) approving the Program in Docket No. 
GR17070776. The GSMP II Order provided approval 
to invest up to $1.575 billion to be recovered through 
the GSMP II rate recovery mechanism in order to 
replace PSE&G's utilization pressure cast iron mains  
and unprotected steel mains and associated services;  
upgrade utilization pressure portions of the system to 
elevated pressure; and install excess f low  valves and 
eliminate district regulators, w here applicable.  

Under the Company’s proposal, PSE&G seeks Board 
approval to recover in base rates an estimated annual 
revenue increase of approximately $33.765 million 
associated w ith $324.9 million of actual and forecasted 
Program investments through May 31, 2021 and 
August 31, 2021, respectfully. 

For illustrative purposes, the estimated base rates 
effective December 1, 2021, including New  Jersey 
Sales and Use Tax (“SUT”) for Residential Rate 
Schedule RSG, are show n in Table #1. 

Table #2 provides customers w ith the approximate 
impact of the proposed increase in rates relating to the 
GSMP II, if  approved by the Board. The annual 
percentage increase applicable to specif ic customers  
w ill vary according to the applicable rate schedule and 
the level of the customer’s usage. 

Under the Company’s proposal, a residential gas 

heating customer using 100 therms per month during 
the w inter months and 610 therms on an annual basis 
w ould see an initial increase in the annual bill from 
$568.00 to $578.94, or $10.94 or approximately 1.93%. 
Also, a typical residential gas heating customer using 
172 therms per month during the w inter months and 
1,040 therms on an annual basis w ould see an  
increase in the annual bill from $895.42 to $914.00, or 
$18.58 or approximately 2.08%. The approximate 
effect of the proposed gas base rate change on typical 

gas residential monthly bills, if  approved by the Board, 
is illustrated in Table # 3. 

Any rate adjustments w ith resulting changes in bill 
impacts found by the Board to be just and reasonable 
as the result of the Company’s f iling may be modif ied 

and/or allocated by the Board in accordance w ith the 
provisions of N.J.S.A 48:2-21 and for other good and 
legally suff icient reasons to any class or classes of 
customers of the Company. Therefore, the described 
charges may increase or decrease based upon the 
Board’s decision. 

The Company’s f iling is available for review  online at 
the PSEG w ebsite at 
http://w w w.pseg.com/pseandgfilings.  

Please take further notice that due to the COVID-19 
pandemic, telephonic public hearings have been 
scheduled on the follow ing date and times so that 
members of the public may present their view s on the 
Company’s f iling. 

Date: 
Time: 

Dial In: 
Access Code: 

Representatives from the Company, Board Staff, and 
the New  Jersey Division of Rate Counsel w ill 
participate in the public hearings.  Members of the 
public are invited to listen, and if they choose, express 
their view s on this f iling.  Such comments w ill be made 
part of the f inal record of the proceeding to be 
considered by the Board.  In order to encourage full 
participation in this opportunity for public comment, 
please submit any requests for needed 
accommodations, such as interpreters, 48 hours prior  
to the above hearings to the Board Secretary at 
board.secretary@bpu.nj.gov. 

The Board w ill also accept w ritten and emailed 
comments.  Although both w ill be given equal 
consideration, the preferred method of transmittal is via 
email to ensure timely receipt w hile the Board 
continues to w ork remotely due to the COVID-19 
pandemic.  Emailed comments may be f iled w ith the 
Secretary of the Board, in pdf or Word format to 
board.secretary@bpu.nj.gov or through the Board’s  

Attachment 3 
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External Access Portal after obtaining a MyNew Jersey  
Portal ID.  Once an account is established, you w ill 
need an authorization code w hich can be obtained 
upon request by emailing the Board’s IT Helpdesk at 

BPUITHELPDESK@bpu.nj.gov.  Detailed instructions  
for e-Filing can be found on the Board’s home page at 

https://w ww.nj.gov/bpu/agenda/efiling. 
 

Written comments may be submitted to the Board 
Secretary, Aida Camacho-Welch, at the Board of 
Public Utilities, 44 South Clinton Avenue, 9th Floor , 
P.O. Box 350, Trenton, NJ 08625-0350. 
 
All comments should include the name of the petition 
and the docket number.  Written and emailed 
comments w ill be provided the same w eight as 
statements made at the hearings.

 
 
 

 

Table # 1 
BASE RATES 

For Residential RSG Customers 
Rates if Effective December 1, 2021 

Rate 
Schedule 

  Base Rates 

   
Charges in Effect 

June 1, 2021(1)  
Including SUT 

Estimated 
Charges 
 Including 

SUT 
RSG Service Charge  per month   $8.62 $8.62  
 Distribution Charge $/Therm 0.417722 0.435691 
 Off-Peak Use $/Therm 0.208861 0.217846 
 Basic Gas Supply Service-RSG (BGSS-RSG)  $/Therm 0.319937 0.319827 

(1)Based upon Delivery Rates and Basic Gas Supply Service (“BGSS-RSG”) charges in effect as of June 1, 2021 and assumes that 
the customer receives commodity service from Public Service. 
 

Table # 2 
Proposed Percentage Change in Revenue 

 by Customer Class For Gas Service 
For Rates if Effective December 1, 2021 

 Rate 
Class 

Percent 
Change 

Residential Service  RSG 2.05 
General Service  GSG 1.41 
Large Volume Service  LVG 0.86 
Street Lighting Service  SLG 0.09 
Firm Transportation Gas Service  TSG-F 0.36 
Non-Firm Transportation Gas Service  TSG-NF 0.41 
Cogeneration Interruptible Service  CIG 0.58 
Contract Services  CSG 0.31 

Overall  1.57 
The percent increases noted above are based upon June 1, 2021 Delivery Rates and assumes that customers receive commodity 

service from Public Service Electric and Gas Company. 
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Table # 3 
Residential Gas Service For Rates if Effective December 1, 2021 

If Your 
Annual Therm 

Use Is: 

And Your 
Monthly 

Winter Therm 
Use Is: 

Then Your Present 
Monthly Winter 

Bill (1) Would Be: 

And Your 
Proposed 

Monthly Winter Bill 
(2) Would Be: 

Your Monthly 
Winter Bill 
Change 

Would Be: 

And Your 
Monthly Percent 

Change 
Would Be: 

170 25 $27.77 $28.22 $0.45  1.62% 
340 50 46.95 47.83 0.88  1.87  
610 100 86.18 87.97 1.79  2.08  

1,040 172 142.06 145.13 3.07  2.16  
1,210 200 163.76 167.34 3.58  2.19  
1,816 300 241.32 246.68 5.36  2.22  
(1) Based upon Delivery Rates and Basic Gas Supply Service (“BGSS-RSG”) charges in effect as of June 1, 2021 and assumes 

that the customer receives commodity service from Public Service.  Does not include any BGSS-RSG Bill Credits. 
(2) Same as (1) except includes change for GSMP II Base Rate Adjustments.  

 
 
 
 

Danielle Lopez, Esq. 
       Assistant General Regulatory Counsel 
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ATTACHMENT 4

YTD 2020 *
'($000)

  400  Electric Operating Revenues                         3,152,764$           

  Electric Operating Expenses:
    401    Operation Expense                          2,184,449
    402    Maintenance Expense                        129,665
    403    Depreciation Expense                       298,204
    404    Amortization of Limited Term Plant         16,391
    407    Amortization of Property Losses            26,767
    408.1  Taxes Other Than Income Taxes              24,495
    409.1  Income Taxes - Federal                     75,743
    410.1  Provision for Deferred Income Taxes        297,807
    411.1  Provision for Deferred Income Taxes -
              Credit                                    (336,280)
    411.103  Accretion Expense-Electric (226)
    411.4  Investment Tax Credit Adjustments (Net)  (8,160)
    Total Electric Utility Operating Expenses       2,708,856

    Electric Utility Operating Income                        443,909$              

*  Electric Distribution only

YTD 2020

  400  Gas Operating Revenues                         1,679,259$           

  Gas Operating Expenses:
    401    Operation Expense                          1,028,741
    402    Maintenance Expense                        49,435
    403    Depreciation Expense                       177,246
    404    Amortization of Limited Term Plant         12,681
    407    Amortization of Property Losses            30,491
    407.3 Amortization of Excess cost of removal 19,621
    407.4 Amortization of Excess cost of removal 0
    408.1  Taxes Other Than Income Taxes              17,029
    409.1  Income Taxes - Federal                     13,541
    410.1  Provision for Deferred Income Taxes        197,863
    411.1  Provision for Deferred Income Taxes - Cr (231,396)
    411.4  Investment Tax Credit Adjustments (Net)  (790)
    Total Gas Utility Operating Expenses       1,314,460             

    Gas Utility Operating Income                        364,798$              

PUBLIC SERVICE ELECTRIC AND GAS COMPANY

 INCOME ACCOUNT
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                                                      Mar 31, 2021

Assets and Other Debits                                     
Utility Plant                                                    

Electric Utility Plant                                         
101 Electric Utility Plant in Service 22,688,926$          
103 Electric Experimental Plant Unclassified -                             
105 Electric Utility Plant Held for Future Use 20,778                   
106 Electric Completed Construction not classified- Electric 2,318,039              
107 Electric Construction Work in Progress     1,766,187              

             Total Electric Utility Plant             26,793,929            
                                                                 

 Gas Utility Plant                                              
101 Gas Utility Plant in Service               9,471,024$            
103 Gas Experimental Plant Unclassified        -                             
105 Gas Utility Plant Held for Future Use      96                          
106 Gas Completed Construction not classified 39,289                   
107 Gas Construction Work in Progress          33,020                   

             Total Gas Utility Plant                  9,543,430              
                                                      

Common Utility Plant                                
101 Common Utility Plant in Service            464,554$               
106 Common Completed Construction not classified 2,043                     
107 Common Construction Work in Progress       32,512                   

             Total Common Utility Plant               499,109                 

Property under capital leases
101.1 Electric & Gas Property under capital leases 96,230                   

96,230                   

             Total Utility Plant                      36,932,699            
                                                                 

Accumulated Provisions for Depreciation and Amortization of
Electric Utility Plant                                         
108 & 111 Electric Utility Plant in Service       (4,461,393)             
108.5 Electric Utility Plant Held for  Future Use                  -                             

             Total Electric Utility Plant             (4,461,393)             
                                                                 

Gas Utility Plant                                              
108 & 111 Gas Utility Plant in Service            (2,431,975)             

                                                                 
Common Utility Plant                                           
108 & 111 Common Utility Plant in Service         (242,339)                

                                                                 
             Total Accumulated Provisions for                    
              Depreciation and Amortization                      
              of Utility Plant                        (7,135,706)             
             Net Utility Plant Excluding Nuclear Fuel 29,796,992            

Nuclear Fuel                                                   
120.1     120.1     In Process                              -                             
120.2     120.2     Materials and Assemblies Stock          -                             
120.3     120.3     In Reactor                              -                             
120.4     120.4     Spent                                   -                             

                                                                 
Accumulated Provisions for Amortization                        
120.5     120.5     Nuclear Fuel                            -                             

             Net Nuclear Fuel                         -                             
             Net Utility Plant                        29,796,992            

0                            
Other Property and Investments

121 Nonutility Property                          3,264                     
122 Accumulated Provision for Depreciation & Amortization of

Nonutility Property (975)                       
123 & 123.1 Investments in Associated & Subsidiary Companies           45,054                   
124 Other Investments                            217,368                 
125-8 Special Funds 42,631                   
175 Long-Term Portion of Derivative Assets -                             

            Total Other Property and Investments 307,343                 

PUBLIC SERVICE ELECTRIC AND GAS COMPANY
BALANCE SHEET

$ (In Thousands)
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Mar 31, 2021

Current and Accrued Assets

131 Cash                                         105,862$               
132-4 Special Deposits                    37,788                   
135 Working Funds                                -                             
136 Temporary Cash Investments                   525,000                 
141-3 Notes and Accounts Receivable                 1,310,792              
144 Accumulated Provision for Uncollectible Accounts - Credit (239,153)                
145-6 Receivables from Associated Companies 16,351                   
151-5 Materials and Supplies (incl. 163) 220,347                 
158 Allowances -                             
164 Gas Stored Underground - Current             -                             
165 Prepayments                                  10,349                   
171 Interest and Dividends Receivable            -                             
172 Rents Receivable                             6,247                     
173 Accrued Utility Revenues                     194,088                 
174 Miscellaneous Current and Accrued 14,082                   
175 Current Portion of Derivative Instrument Assets -                             

            Total Current and Accrued Assets          2,201,752              

Deferred Debits

181 Unamortized Debt Expense                     67,457                   
182 Unrec'd Plt and Reg Costs and Other Reg Assets 4,085,932              
183 Preliminary Survey and Investigation Charges 31,546                   
184 Clearing Accounts                            (0)                           
185 Temporary Facilities                         -                             
186 Miscellaneous Deferred Debits                32,133                   
188 Research and Development Expenditures                -                             
189 Unamortized Loss on Reacquired Debt          34,531                   
190 Accumulated Deferred Income Taxes            828,185                 

            Total Deferred Debits                     5,079,784              

            Total Assets and Other Debits             37,385,872$          
                                                      0                            

 PUBLIC SERVICE ELECTRIC AND GAS COMPANY

BALANCE SHEET
$ (In Thousands)
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Mar 31, 2021

Liabilities and Other Credits

Proprietary Capital

201 Common Stock Issued                          892,260$               
204 Preferred Stock Issued                       -                             
207 Premium on Capital Stock                     -                             
208 Donations from Stockholders 2,155,903              
210 Gain on Resale or Cancellation of Reacquired Capital Stock -                             
211 Miscellaneous Paid-In Capital                -                             
215 Appropriated Retained Earnings               -                             
216 Unappropriated Retained Earnings             10,555,043            
216.1 Unappropriated Undistributed Subsidiary Earnings (28)                         
219 Other Comprehensive Income 178                        

            Total Proprietary Capital                 13,603,356            

Long-Term Debt

221   221    Bonds                                        11,599,381            
223   223    Advances from Assoc. Co.                         -                             
225   225    Unamortized Premium on Long-Term Debt        -                             
226   226    Unamortized Discount on Long-Term Debt (29,717)                  

            Total Long-Term Debt                      11,569,664            

Other Non-Current Liabilities

227-9 Other Non-current Liabilities 1,181,605              
244 Long-Term Portion of Derivative Instrument Liabilities -                             
230 Asset Retirement Obligation 314,913                 

           Total Other Non-Current Liabilities 1,496,518              

Current and Accrued Liabilities

231 Notes Payable                                -                             
232 Accounts Payable                             416,555                 
233-4 Payables to Associated Companies     510,618                 
235 Customer Deposits                            63,790                   
236 Taxes Accrued                                19,585                   
237 Interest Accrued                             123,748                 
238 Dividends Declared                           -                             
239 Matured Long-Term Debt                       -                             
241 Tax Collections Payable                      37,526                   
242 Miscellaneous Current and Accrued Liabilities 541,767                 
243 Obligations Under Capital leases             12,813                   
244 Current Portion of Derivative Instrument Liabilities -                             

            Total Current and Accrued Liabilities     1,726,402              

Deferred Credits

252 Customer Advances for Construction           56,851                   
253 Other Deferred Credits            309,275                 
254 Other Regulatory Liabilities 3,110,462              
255 Accumulated Deferred Investment Tax Credits 125,974                 
281-3 Accumulated Deferred Income Taxes 5,387,369              

            Total Deferred Credits                    8,989,932              

            Total Liabilities and Other Credits       37,385,872$          

 PUBLIC SERVICE ELECTRIC AND GAS COMPANY

BALANCE SHEET
$ (In Thousands)
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